
Appendix B 

Birmingham Cycle Revolution 

Forward Programme Proposals 

 

1. Summary of Forward Programme Proposals 

Following the BCR programme review and Lessons Learned exercise a revised 
implementation strategy is proposed for the remainder of the Birmingham Cycle 
Revolution (BCR) programme, as detailed below: 

 Continue with development and implementation of further phases of the Canal 
Works, Green Routes and Supporting Measures initiatives, broadly in line with the 
original bid proposals, but subject to a review of specific package elements (see 
Sections 4 and 5 below). 

 Complete the delivery of previously approved Main Corridor schemes contained 
within the BCR Phase 1 programme, where the necessary level of segregation for 
cyclists from other traffic can be provided (see Section 2). 

 For the forward Highway Schemes programme, develop a smaller number of Main 
Corridor routes where it will be possible to introduce higher-quality segregated 
cycle infrastructure, but recognising the increased cost of implementing such 
routes (see Section 3 below). 

 Defer the implementation of further Main Corridor schemes, where it has not been 
possible to provide adequate segregation for cyclists, until such time as additional 
funding becomes available to implement suitable cycle-friendly measures along 
these routes (see Sections 2 and 3). 

 Cease further development of the Parallel Routes programme.  Consideration will 
be given to implementing alternative ‘cycle-friendly’ routes into and between the 
Green Travel District areas, and this may include some routes which were 
previously included in the Parallel Routes programme where these can be shown 
to demonstrate sufficient quality to be attractive to a wide cross-section of cyclists. 

 Focus remaining highway investment into improving cycle accessibility into key 
local centres and Green Travel Districts, particularly those linked to the remaining 
Main Corridor routes.  Specific measures would be developed with reference to 
DfT’s new ‘Propensity to Cycle’ Tool, which provides a more evidence-based 
approach to the identification of where cycle infrastructure would provide the most 
benefits.  

 Implement other on-street cycle measures as proposed in the original funding bids, 
including City Centre access improvements, Cycle Parking, additional Local Link 
schemes, and a further 20mph Pilot Area (Central South-West Birmingham, as 
Area B2). 

 The funding provisionally allocated to Area-Wide Minor Measures will also be 
reallocated to the GTD schemes to fund similar measures in those specific areas.   

 

 

 



2. Phase 1 Highway Schemes 

In respect of the Phase 1 highway schemes programme, there are two routes yet to be 
delivered where the necessary level of segregation for cyclists can be provided – the 
Bristol Street Main Corridor and the final phase of the Lichfield Road Main Corridor.  It 
is proposed that the Lichfield Road scheme is now implemented as soon as possible in 
line with the original funding bid proposal.  The Bristol Street scheme will be reviewed 
to ensure it meets current design aspirations, and delivered in conjunction with the 
wider City Centre and Bristol Road Corridor schemes.   

A further two Phase 1 Main Corridor schemes, the Soho Road and Alcester Road, are 
proposed to cease within the current BCR-funded programme, until such time as 
additional funding becomes available to deliver the desired level of segregated cycle 
infrastructure along these corridors.  In addition, on the Alcester Road, consideration 
will be given instead to implementing more localised cycle measures as part of the 
proposals around the Green Travel District which covers Kings Heath and parts of 
Moseley, and which would provide connections to the Rea Valley Route and on to the 
city centre, as well as links to other existing routes and destinations including adjacent 
Green Travel Districts. 

3. Phases 2 and 3 Highway Schemes  

The Phase 2 and 3 bids, to DfT for Tranche 2 CCAG funding and the GBSLEP for LGF 
monies, proposed development of further Main Corridors in addition to those within 
Phase 1.  These further schemes comprised the A38 Bristol Road, Harborne Road, 
Tyburn Road/Walmley Road, Bordesley Green and A34 Birchfield Road corridors. 
Initial development work has been undertaken on these schemes, and the outcomes 
have been used to inform a route prioritisation exercise which considered each scheme 
against a number key BCR objectives, including potential to generate modal shift, the 
quality and safety of each route for cyclists, impact on the highway network, 
connectivity, regeneration benefits and constructability. 

Outputs from the prioritisation exercise have identified the A38 Bristol Road (City 
Centre to Selly Oak) and the A34 Birchfield Road (City Centre to Perry Barr) as being 
the two corridors which align most closely with the strategic objectives of BCR, and it is 
recommended therefore that these corridors are prioritised for implementation.  These 
two Main Corridor schemes would complement wider cycle access improvements 
which would be developed for the key Selly Oak and Perry Barry local centres/Green 
Travel Districts in line with the principles identified in Paragraph 5.3.4 of the Cabinet 
Report. 

A further Main Corridor scheme, the A45 Coventry Road, was also included in the DfT 
bid for Tranche 2 CCAG funding.  However, this was not included in the initial 
development Route Prioritisation exercises identified above, as it is now proposed that 
cycling infrastructure along the A45 is developed in tandem with the ‘Sprint’ Bus Rapid 
Transit initiative, as part of an integrated transport package along this corridor. 

The schemes which are no longer being taken forward as part of the future programme 
can be reconsidered as and when further funding can be secured.  It is possible that 
some of these can be developed for cyclists as part of future Sprint or Metro routes.   

  



Whilst the need for higher quality cycle infrastructure has been identified, it must be 
recognised that such infrastructure may have significant implications for the overall 
highway network in respect of: 

 Road space allocation and overall network capacity including buses 

 The impact of proposed schemes on local amenities (loss of parking/loading) 

 Impact on the environment (loss of trees, verges and reservations etc.) 

Initial assessments have been made of the likely impacts that the key Main Corridor 
schemes proposed for further development (A38 Bristol Road and A34 Birchfield Road) 
would have on the highway network, a summary of which is provided below:   

Scheme Impact on Amenity Impact on Environment Impact on Network 
Capacity 

A38 Bristol Road       
(City Centre to Selly 
Oak) 

Some loss of on-street 
parking off peak 
between Ring Road and 
Priory Road, but in an 
area with very low 
demand which can be 
met by off-street parking 
availability. 

Tree loss as follows: 

Ring Rd to Priory Rd 

3x  saplings 

3x 6m high trees 

3x 8m high trees 

3x 10m high trees 

Priory Road to 
Edgbaston Park Road 

2x saplings 

5x 8m high trees 

Minor improvement to 
link capacity for corridor. 

Some turning movements 
off the main corridor 
would be banned, but this 
would have a 
corresponding 
improvement in accident 
reduction. 

A34 Walsall Road 
(City Centre to 
Perry Barr 

Parking not affected Potential loss of trees on 
housing land between 
Ring Road and Newbury 
Road, but these could be 
replaced. 

Potential loss of trees 
between Johnstone 
Street and Hatfield Road, 
but could be avoided if 
cycle infrastructure 
provision is reduced over 
this section 

Negligible effect on traffic 

There may also be a requirement to acquire or appropriate additional land at pinchpoint 
locations along the main corridors.  These will be identified and approvals sought as 
part of the FBCs for the individual schemes.   

 

  



4. Off-Road Routes 

As stated above, it is proposed to continue with development of the Canal Works and 
Green Routes programmes in light of the benefits to cyclists being realised through the 
implementation of schemes to date.  This will include completion of the remaining 
sections of towpath improvements and a number of improved canal accesses.  

The Green Routes programme will include two additional schemes, at Hatchford Brook 
and Highbury Park Kings Heath, following requests from local communities for new 
cycling facilities in these areas.  Both schemes align with the strategic objectives of 
BCR, the Highbury Park scheme providing a key link into the Moseley and Kings Heath 
GTD area, whilst the Hatchford Brook scheme provides improved sustainable access 
into key employment sites at Jaguar Land Rover and Birmingham Airport/NEC. 

5. Supporting Measures 

Budget provision has been made within Phase 3 of the BCR programme for the roll-out 
of further Brompton Cycle Hire Docks, the proposal being for new docks to be provided 
in selected Green Travel District areas to complement those already installed around 
the City Centre.  The existing units have only recently become operational and 
monitoring of usage is currently ongoing.  It is therefore proposed to undertake a 
review of the Brompton Dock scheme to determine its effectiveness in supporting 
overall BCR objectives, in particular the benefits to economic regeneration, before a 
final decision is taken on further roll-out.  This will include consideration of whether the 
currently allocated funding could be better utilised supporting the introduction of a more 
comprehensive Bike Share/Cycle Hire scheme similar to those which have been 
introduced in a number of other UK cities, the most high profile of which is the 
‘Santander Cycles’ scheme in London.  Opportunities for sponsorship of such a 
scheme would also be investigated. 

6. Current Financial Position 

See Appendix C for financial information on the forward programme.   


