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QUESTION NO 1 By Councillor Booth for answer by 

the Convener of the Transport and 
Environment Committee at a meeting 
of the Council on 2 May 2019 

   

Question  Further to the answer given to question 18 on 15 March 

2018, please will the Convener provide a list of all current 

and pipeline projects in the active travel capital infrastructure 

programme with: 

a) original planned completion date; 

b) current planned completion date; and 

c) where the project is delayed, what action is being 

taken to get it back on track? 

Answer  The project specific information requested is provided in the 

table below. 

A review of the future delivery of the programme is currently 

underway and the outcome of this will be reported to 

Transport and Environment Committee on 20 June 2019. 
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NAME / LOCATION BRIEF DESCRIPTION 

PROJECT 
SCALE 
(see 

note) 

ORIGINAL 
PLANNED 

COMPLETION 
DATE 

CURRENT 
PLANNED 

COMPLETION 
DATE 

CURRENT (APRIL 2019) POSITION/ACTION BEING 
TAKEN/NOTES 

cyc + 
walk 

City Centre West to East 
Link 

Segregated cycle lanes, crossings 
and street improvements 

XL 2017 - 19 
Phased 

implementation 
2021 - 2023 

Staff and consultant support in place to project manage and 
consultants to design. Completion programme allows for 
potential Public Hearings; if these are not necessary 
completion is likely to be possible by 2022.  

cyc + 
walk 

Meadows to George Street 
Segregated cycle lanes and street 
improvements 

XL 2022 
2022 - detail 

tbc 
Staff and consultant support in place to project manage. 
Consultants in place to design. 

cyc + 
walk 

West Edinburgh Link 
Segregated cycle lanes, crossings, 
street improvements and new 
bridge over Fife Railway 

XL 2022 
2022 -  detail 

tbc 
Staff and consultant support in place to project manage. 
Consultants in place to design. 

cyc + 
walk 

Roseburn Path - Union 
Canal 

New off-road path, bridges and 
park improvements 

XL 

Funding 
dependant, no 
original fixed 

date for 
construction 

Nov-22 
Staff and consultant support now in place to project manage 
enabling work on project to restart. Consultants in place to 
design. 

cyc + 
walk 

Pennywell Road 
Segregation, landscaping, and 
links to North Edinburgh Path 
Network 

XL 

Project 
dependent on 
CEC housing 
development 
programme 

tbc 
Feasibility work 2017/18. Design work may start 2019/20, 
subject to Sustrans funding and programme review. 

cyc + 
walk 

Leith Walk / Leith Area 
Active Travel Links 

Cycle and pedestrian 
improvements 

XL? NEW PROJECT tbc 
Feasibility study underway, led by Trams to Newhaven 
project team 

cyc + 
walk 

Powderhall Railway 
Off-road path on disused railway 
and connections 

XL? NEW PROJECT tbc 

Staff in place to project manage. Project not yet 
programmed. Current ownership and leasing arrangement is 
a significant constraint and scale and cost of works yet to be 
established. Feasibility study 2019/20, subject to Sustrans 
funding.  

cyc 
Bioquarter to Dalkeith 
Road and Mayfield 

Segregated cycleways and 
cycle/pedestrian paths 

L 

Funding 
dependant, no 
original fixed 

date for 

Nov-23 
Additional staff now in place to project manage. Consultants 
in place to design. 
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NAME / LOCATION BRIEF DESCRIPTION 

PROJECT 
SCALE 
(see 

note) 

ORIGINAL 
PLANNED 

COMPLETION 
DATE 

CURRENT 
PLANNED 

COMPLETION 
DATE 

CURRENT (APRIL 2019) POSITION/ACTION BEING 
TAKEN/NOTES 

construction 

cyc + 
walk 

Meadows to Union Canal 
(Innocent Path to Canal 
Phase 2b) 

Segregated cycle lanes and 
toucan crossings on Home St and 
Brougham Place. Footway and 
cycle improvements on Lochrin 
Place and Tarvit Street. 

L 2016/17 Dec-21 
Staff now in place to project manage and consultants to 
design. Completion date allows for potential Public Hearing. 

cyc + 
walk 

North Edinburgh Path 
Network 

Drainage and surface 
improvements 

L 
Winter 

2017/2018 
tbc 

Phase 1 completed. Phase 2 currently on hold pending 
programme review. 

cyc + 
walk 

QuietRoute 5 Holyrood 
Park  

Improved paths and new 
crossings 

L 
2017/18  
(phase 1) 

Nov 2020 
Project currently on hold but, subject to Sustrans funding, 
expected to resume during 2019. Staff in place to project 
manage. 

cyc + 
walk 

QuietRoute 6 (Meadows to 
Castle Terrace) 

Quiet Street improvements and 
new crossings 

L 2017/18 tbc Project currently on hold pending programme review. 

cyc 
QuietRoute 20 (Craigleith 
to Leith Walk) 

Quiet Street improvements and 
new crossings 

L 2017/18 tbc Project currently on hold pending programme review. 

cyc 
Fountainbridge/Dundee 
Street 

Cycle improvements - subject to 
feasibility study 

L? 2017/18 tbc 
Project currently on hold but, subject to Sustrans funding, 
expected to resume during 2019. Staff in place to project 
manage. 

walk Morrison Street 
Pedestrian improvements, 
including at junctions 

L? 2019/20 Dec-22 
Project currently on hold but expected to resume during 
2019. Staff in place to project manage. Consultants in place 
to design. 

cyc 
QuietRoute 9 A8 Gyle to 
Newbridge 

Path widening between Ingliston 
Road and Eastfield Road and 
junction improvements at 
Ingliston Road and Gogarstone 
Road 

M 2018/19 tbc 
Subject to Sustrans funding, intend to progress design. 
Construction date subject to programme prioritisation and 
availability of CEC capital funding. 

walk 
Arboretum Place at Royal 
Botanic Gardens West Gate  

Redesign street to prioritise 
walking 

M 2018/19 Jul-20 Staff in place to project manage and consultants to design. 
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NAME / LOCATION BRIEF DESCRIPTION 

PROJECT 
SCALE 
(see 

note) 

ORIGINAL 
PLANNED 

COMPLETION 
DATE 

CURRENT 
PLANNED 

COMPLETION 
DATE 

CURRENT (APRIL 2019) POSITION/ACTION BEING 
TAKEN/NOTES 

walk 
Broughton Street / East 
London Street 

Pedestrian / cycle friendly 
modifications to junction 

M 2019/20 tbc Project currently on hold pending programme review 

walk 
Calton Road (Waverley 
Station to Leith Street) 

Footway widening / street 
improvements. 

M 2018/19 Jul-20 Staff in place to project manage and consultants to design. 

cyc 
City-wide public bike 
parking 

cycle rack installations M Ongoing Ongoing 
Implementation paused in 2018 due to lack of staff to project 
manage. Replacement staff member recruited, which will 
enable implementation to resume during 2019/20. 

cyc 
Crewe Road South / 
Orchard Brae 

On-road cycle provision M 2017/18 tbc Project currently on hold pending programme review. 

cyc 
Cultins Road shared 
footway 

Construction of adoptable path 
on verge to west of Cultins Road 
(land) 

M 2017/18 

2025 (likely 
long delay due 

to land 
ownership 

issues) 

Staff will be in place to project manage following current 
recruitment. Project progression dependant on land 
ownership issues being resolved. Considering appointment of 
a land agent to progress discussions. 

walk Dean Park Crescent 
Junction redesign to prioritise 
walking 

M 2018/19 tbc 
Project currently on hold but expected to resume during 
2019 following staff recruitment. 

walk 
Deanhaugh Street and 
Leslie Place  

Pedestrian crossings upgrade at 
junction 

M 2017/18 Apr-20 Staff in place to project manage and consultants to design. 

walk 
Dropped kerbs and raised 
crossings programme 

Prioritised improvement 
programme 

M 
Rolling 

programme 
starting 2018/19 

Ongoing 
Project currently on hold but implementation expected to 
commence during 2019 following staff recruitment. 

cyc 
Forth Quarter to 
Silverknowes Promenade 
(Granton Link) 

Path widening on West Granton 
Road at Morrisons. Path widening 
and crossing point on West Shore 
Road to link Forth Quarter Park 
with Silverknowes Promenade. 

M 2015/16 tbc 
Subject to Sustrans funding, intend to progress design. 
Construction date subject to programme 
prioritisation/availability of CEC capital funding. 

walk Guardrail removal 
Citywide assessment / removal 
programme. 

M 2018 - 20 Ongoing Project currently on hold pending programme review. 

cyc 
Leith to Portobello (Water 
of Leith to Links Place) 

On-road cycle provision M 2017/18 tbc Project currently on hold pending programme review. 
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NAME / LOCATION BRIEF DESCRIPTION 

PROJECT 
SCALE 
(see 

note) 

ORIGINAL 
PLANNED 

COMPLETION 
DATE 

CURRENT 
PLANNED 

COMPLETION 
DATE 

CURRENT (APRIL 2019) POSITION/ACTION BEING 
TAKEN/NOTES 

cyc + 
walk 

Little France Park 
New path from Little France Drive 
to The Wisp 

M 2017/18 Complete Complete 

cyc + 
walk 

Lower Granton Road 
New / widened shared use path 
from Trinity Road to Granton 
Square. 

M 2017/18 Jul-19 Currently under construction. 

cyc 
Marchmont Road to Kings 
Buildings 

On-road cycling improvements M 2015/16 Nov-22 
Staff now in place to project manage and consultants to 
design. 

cyc + 
walk 

Niddrie Burn Bridge 

Financial contribution to 
construction as wider, shared 
use, bridge rather than 
pedestrian only with steps 

M n/a Complete Complete 

cyc 
One-way street exemptions 
(Phase 1) 

Signs, markings, traffic 
management 

M 2018/21 Jun-21 
Project currently on hold but, subject to Sustrans funding, 
expected to resume during 2019 following staff recruitment. 

cyc 
QuietRoute 30 Holyrood 
Park to Ratcliffe Terrace  

Quiet Street improvements and 
new crossings 

M 2017/18 tbc 
Subject to Sustrans funding intend to progress design. 
Construction date subject to programme prioritisation and 
availability of CEC capital funding.  

cyc + 
walk 

QuietRoute 60 Clermiston 
Junction 

Improved pedestrian and cycle 
crossings 

M NEW PROJECT 2021- 2022 Potential to deliver in 2 or 3 phases 

cyc 
QuietRoute 10 Russell 
Road Link 

Improved segregated cycle 
provision 

M 2017/18 Nov-22 
Project currently on hold but, subject to Sustrans funding, 
expected to resume in 2020. Staff will be in place to project -
manage. 

cyc + 
walk 

QuietRoute 6 Grange Road 
crossings 

New crossings and improvements 
to Lovers Loan. 

M 2017/18 Nov-19 
Staff in place to project manage. Procurement of contractor 
for construction due to start shortly. 

cyc + 
walk 

QuietRoute 60 Davidson’s 
Mains Park 

Path link M 2017/18 Jun-19 Currently under construction 

cyc 
QuietRoute 8 Roseburn to 
Gyle (main route) 

Quiet Street improvements and 
new crossings 

M 2017/18 
2021 - 2024 

(phased 
construction) 

Staff will be in place to project manage following current 
recruitment. Bankhead Avenue to Bankhead Drive and South 
Gyle Access elements of project to be delivered as part of 
West Edinburgh Links project. 



P
R

O
JE

C
T 

TY
P

E
 

NAME / LOCATION BRIEF DESCRIPTION 

PROJECT 
SCALE 
(see 

note) 

ORIGINAL 
PLANNED 

COMPLETION 
DATE 

CURRENT 
PLANNED 

COMPLETION 
DATE 

CURRENT (APRIL 2019) POSITION/ACTION BEING 
TAKEN/NOTES 

cyc 
QuietRoute 8 Roseburn to 
Gyle (links to Saughton 
park) 

Quiet Street improvements and 
new crossings 

M 2017/18 tbc Project currently on hold pending programme review. 

cyc + 
walk 

QuietRoute 9 Corstorphine 
Road to South Gyle 
Broadway 

Crossings and cycle 
provision/path improvements 
including segregation 

M 2017/18 
2021 - 2024 

(phased 
delivery) 

Project currently on hold but expected to resume during 
2019 following staff recruitment. Some elements on hold due 
to land ownerhsip issues. 

cyc Residential cycle parking  On-street secure cycle parking M 2017 - 2020 Jun-20 

Consultant in place to project manage. Design Consultants in 
place and first 90 sites identified for installation. Cyclehoop 
contracted to install / manage/ maintain. 

cyc 
St. Leonards to Canongate 
/ Holyrood Drive 

On-road cycle provision on 
Holyrood Road, crossings, path 
improvements at Viewcraigs to St 
Leonards, ramp 

M 2018/19 
2021 - 2024 

(phased 
delivery) 

Project currently on hold but expected to resume during 
2019 following staff recruitment. Completion date subject to 
programme prioritisation and availability of CEC capital 
funding. 

cyc 
Tram Cycle Safety 
Improvements phases 1-3 

Cycle safety works at tram track 
crossing points 

M 2017 - 2019 
2019 - Largely 

complete 
Staff in place to project manage and consultants to design. 

cyc 
Tram Cycle Safety 
Improvements phase 4 

Tram-related cycle safety works 
at West End junction. Crossing on 
Hope Street. 

M tbc tbc To be progressed as part of CCT proposals. 

cyc 
Union Canal to Telfer 
Subway 

Cycle link on Dundee Street 
connecting canal and subway. 

M 2017/18 May-22 
Project currently on hold but, subject to Sustrans funding, 
expected to resume during 2019.  Staff in place to project 
manage 

cyc + 
walk 

Waterfront Promenade 
(West Shore Road to 
Granton Harbour) 

New off-road seafront shared use 
path 

M 2017/18 tbc 
Project delivery by another Council Service. Project delayed 
due to land ownership issues. 

cyc A90 Barriers 
Extension of barrier between 
cycleway and road 

S NEW PROJECT Aug-20 Staff in place to project manage. 
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NAME / LOCATION BRIEF DESCRIPTION 

PROJECT 
SCALE 
(see 

note) 

ORIGINAL 
PLANNED 

COMPLETION 
DATE 

CURRENT 
PLANNED 

COMPLETION 
DATE 

CURRENT (APRIL 2019) POSITION/ACTION BEING 
TAKEN/NOTES 

cyc + 
walk 

City-wide route signs / map 
boards / courtesy signs 

Installation of courtesy signage 
and wayfinding boards 

S 
2017 and 
ongoing 

Ongoing 
Project currently on hold but expected to resume during 
2019 following staff recruitment. 

cyc 
Craiglockhart Road North 
(link to Union Canal) 

Path widening and surfacing. S 
Dependent on 
Scottish Water 

agreement 
Complete Complete 

cyc + 
walk 

Innocent Path (tunnel 
lighting upgrade) 

Installation of new lights within 
tunnel 

S 2017 tbc Awaiting staff resource from Street Lighting. 

cyc 
QuietRoute 61 Niddrie to 
Moredun via BioQuarter 

Quiet Street improvements and 
new crossings. 

S 2017/18 Dec-20 
Project currently on hold but expected to resume during 
2019 following staff recruitment. 

cyc Sighthill Crossing Link 
Changing junctions to prioritise 
north - south cycle movements to 
and from the canal. 

S 2018/19 Dec-20 
Project currently on hold but expected to resume during 
2019 following staff recruitment. If legal orders are needed 
this may delay implementation. 

 
Note on project scale:  
 
Scale as follows -  amounts are approximate. 
 
XL = >£2.5M 
L = £1M - £2.5M 
M = £0.1M - £1M 
S = £10K - £100K 
XS = <£10K 
 
? = high degree of uncertainty due to project being at early design stage 

 
 
 
 



 
 
 
QUESTION NO 2 By Councillor Brown for answer by 

the Convener of the Education, 
Children and Families Committee at a 
meeting of the Council on 2 May 2019 

   

Question  Can the Convener advise of the total numbers, per school 

and as a percentage of school roll, how many school 

children across the Edinburgh were granted authorised 

absence by Parents / Guardians to attend the Climate 

Change event at Holyrood on March 15th 2019? 

Answer  Please see the attached spread sheet.  Whilst these 

instances of authorised absence occurred on the day of the 

Climate Change protest, it does not imply that all absent 

pupils were in attendance at this event. 

   

   

 

Row Labels School Name ABS Roll % Roll 

Primary Blackhall Primary School 5 454 1.1% 

Primary Bonaly Primary School 1 509 0.2% 

Primary Broughton Primary School 18 456 3.9% 

Primary Bruntsfield Primary School 23 613 3.8% 

Primary Buckstone Primary School 4 511 0.8% 

Primary Bun-sgoil Taobh na PÃ irce ( Parkside Primary ) 51 449 11.4% 

Primary Canal View Primary School 3 407 0.7% 

Primary Carrick Knowe Primary School 9 434 2.1% 

Primary Corstorphine Primary School 9 653 1.4% 

Primary Craiglockhart Primary School 7 428 1.6% 

Primary Currie Primary School 9 608 1.5% 

Primary Dalry Primary School 2 294 0.7% 

Primary Dean Park Primary School 8 554 1.4% 

Primary Duddingston Primary School 11 477 2.3% 

Primary East Craigs Primary School 5 503 1.0% 

Primary Flora Stevenson Primary School 8 679 1.2% 

Primary Gilmerton Primary School 1 448 0.2% 

Primary Gylemuir Primary School 1 633 0.2% 

Primary Hermitage Park Primary School 14 378 3.7% 

Primary Holy Cross Roman Catholic Primary School 2 392 0.5% 

Primary James Gillespie's Primary School 41 678 6.0% 

Primary Longstone Primary School 3 329 0.9% 

Item no 5.2 



Primary Parsons Green Primary School 4 390 1.0% 

Primary Pentland Primary School 3 527 0.6% 

Primary Prestonfield Primary School 5 237 2.1% 

Primary Ratho Primary School 2 312 0.6% 

Primary Roseburn Primary School 17 292 5.8% 

Primary South Morningside Primary School 9 684 1.3% 

Primary St Catherine's Roman Catholic Primary School 1 255 0.4% 

Primary St John Vianney Roman Catholic Primary School 1 312 0.3% 

Primary St John's Roman Catholic Primary School 3 436 0.7% 

Primary St Mary's Roman Catholic Primary School (Leith) 1 398 0.3% 

Primary St Ninian's Roman Catholic Primary School 2 305 0.7% 

Primary St Peter's Roman Catholic Primary School 8 441 1.8% 

Primary Stenhouse Primary School 2 424 0.5% 

Primary The Royal High Primary School 3 386 0.8% 

Primary Tollcross Primary School 1 235 0.4% 

Primary Towerbank Primary School 68 691 9.8% 

Primary Trinity Primary School 7 574 1.2% 

Primary Victoria Primary School 2 290 0.7% 

Primary Wardie Primary School 2 585 0.3% 
Primary Total 
 

 

376 
 

35240 
 

1.1% 
 

Secondary Balerno Community High School 10 729 1.4% 

Secondary Boroughmuir High School 220 1240 17.7% 

Secondary Broughton High School 37 1070 3.5% 

Secondary Castlebrae Community High School 3 187 1.6% 

Secondary Craigmount High School 87 1126 7.7% 

Secondary Currie Community High School 64 701 9.1% 

Secondary Drummond Community High School 68 348 19.5% 

Secondary Firrhill High School 151 1154 13.1% 

Secondary Forrester High School 56 690 8.1% 

Secondary Holy Rood Roman Catholic High School 27 1022 2.6% 

Secondary James Gillespie's High School 212 1254 16.9% 

Secondary Leith Academy 36 885 4.1% 

Secondary Liberton High School 45 585 7.7% 

Secondary Portobello High School 28 1332 2.1% 

Secondary Queensferry Community High School 42 833 5.0% 

Secondary St Augustine's Roman Catholic High School 41 705 5.8% 

Secondary St Thomas of Aquin's Roman Catholic High School 234 753 31.1% 

Secondary The Royal High School 81 1254 6.5% 

Secondary Trinity Academy 132 810 16.3% 

Secondary Tynecastle High School 2 603 0.3% 
Secondary 
Total 

 

1576 
 

18706 
 

8.4% 
 

Special Kaimes School 2 95 2.1% 

Special Rowanfield School 1 34 2.9% 

Special Total 
 

3 667 0.4% 

Grand Total 
 

1955 54613 3.6% 

 



 
 
 
QUESTION NO 3 By Councillor Jim Campbell for 

answer by the Convener of the 
Transport and Environment 
Committee at a meeting of the 
Council on 2 May 2019 

   

Question (1) What is the ownership structure of Lothian Buses? 

Answer (1) 91% of Lothian Buses shares are owned by Transport for 

Edinburgh on behalf of the City of Edinburgh Council. 

The remaining 9% of shares are held by East Lothian 

Council (3%), Midlothian Council (5.5%) and West Lothian 

Council (0.5%) 

Question (2) Will the Special Dividend be paid to all shareholders? 

Answer (2 The extraordinary dividend will be paid to all shareholders in 

proportion to their shareholding. 

Question (3) Have any discussions taken place with minority 

shareholders regarding: 

a) the Special Dividend? 

b) any potential change in the percentage of shares held 

by minority shareholders? 

Answer (3) a) Yes 

b) No 
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QUESTION NO 4 By Councillor Webber for answer by 

the Convener of the Finance and 
Resources Committee at a meeting 
of the Council on 2 May 2019 

  Can the Convener please confirm; 

Question (1) Council expenditure on taxis for each Elected Member since 

May 2017 to date? 

a) Of this what has been deemed personal use and 

therefore repaid via salary deduction/payroll by each 

Elected Member during this period? 

Answer (1) It has not been possible to collate this data in advance of 

this meeting and therefore an answer will be provided at the 

next Council meeting. 

Question (2) For each Elected Member how many journeys during this 

period were from home address to City Chambers? 

Answer (2) It has not been possible to collate this data in advance of 

this meeting and therefore an answer will be provided at the 

next Council meeting. 
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QUESTION NO 5 By Councillor Mowat for answer by 

the Convener of the Transport and 
Environment Committee at a meeting 
of the Council on 2 May 2019 

  Could the Convener provide the following information; 

Question (1) The shortfall in parking revenue for the following 

streets/areas against predicted revenue in the budget year 

2018/19: 

George Street, St Andrew Square, Charlotte Square, Queen 

Street, Market Street, Cockburn Street, Stafford Street and 

Melville Street area, Morrison Street to Shandwick place and 

Old Town (including East market Street) 

Answer (1) Please refer to the table below. 

Question (2) The number of parking tickets issued in the same streets 

and areas above in the budget years 2017/18 and 2018/19? 

Answer (2) Please refer to the table below 

   

 

2018/19 projections 2018/19 actual Difference % change 2017/18 2018/19

George Street £1,578,574.17 £1,522,918.20 -£55,655.97 -3.53% 9,683 10,186

St Andrew Square £166,942.29 £128,086.30 -£38,855.99 -23.28% 2,810 2,960

Charlotte Square £367,148.99 £405,514.90 £38,365.91 10.45% 2,671 2,667

Queen Street £210,092.30 £216,797.10 £6,704.80 3.19% 2,001 2,377

Market Street £149,100.60 £120,608.50 -£28,492.10 -19.11% 1,518 1,145

Cockburn Street £103,152.29 £99,500.80 -£3,651.49 -3.54% 974 858

Stafford Street £68,655.60 £71,441.15 £2,785.55 4.06% 380 348

Melville Street £554,362.23 £538,856.60 -£15,505.63 -2.80% 2,275 2,058

West Maitland Street £0.00 £0.00 £0.00 9 12

OLD TOWN

Central High £4,129,281.00 £4,418,264.20 £288,983.20 7.00% 31,047 27,980

Public Parking Income Parking Tickets
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QUESTION NO 6 By Councillor Rose for answer by the 

Convener of the Finance and 
Resources Committee at a meeting 
of the Council on 2 May 2019 

   

Question  Can the Convener advise of the Council’s total numbers and 

spend on Non-disclosure agreements secured as staff 

severance agreements from May 2013 to the present? 

Answer  Staff severance agreements’ refers to settlement 

agreements, rather than any non-disclosure agreements 

which may be contained in commercial contracts. 

The table below details the information requested: 

Financial 
Year 

Number of 
Settlement 

Agreement(s) 
 

Expenditure 
(£) 

2013/2014 
 

7 143,326 

2014/2015 
 

0-5 120,000 

2015/2016 
 

0-5 0 

2016/2017 
 

0-5 0 

2017/2018 
 

0-5 41,000 

2018/2019 
 

0-5 49,000 

April 2019  
 

0  0 
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QUESTION NO 7 By Councillor Webber for answer by 

the Convener of the Education, 
Children and Families Committee at a 
meeting of the Council on 2 May 2019 

  By primary school (grouped by ward if possible) can you 

provide the following 

Question (1) The number of P1 streams in each 

Answer (1) Please see ‘Class Organisation’ column.  The abbreviation 

‘comp’ is composite (P1/2 class – eg Dalmeny 1x20/5 is 20 

in the P1 class and 5 in the P2.  The abbreviation TT is team 

teaching. 

Question (2) The number of children with confirmed places at each, 

clearly split by catchment / non-catchment 

Answer (2) See ‘Catchment Registered by end February’ column and 

‘Placing Requests Granted’ column for non-catchment. 

Question (3) The number of children currently waiting on list for P1 space 

at each, split by catchment / non-catchment? 

Answer (3) See ‘Catchment turned down (after end February’ column 

and ‘Placing Requests turned down (on waiting list)’ column 
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Almond 
Cramond  60 62 62   0 6 3x20 

Almond Dalmeny  20 11 4   7   1x20/5 comp 

Almond Davidson's Mains  85 81 72   9 12 
3x25 
+1x10/15 
comp 

Almond Echline  69 49 43   6   
2x25 
+1x19/6 comp 

Almond Hillwood  20 12 11   1   1x20/5 comp 

Almond Kirkliston  99 100 100 1 0 2 1x25+3x24 

Almond Queensferry  88 76 76   0   2x25+1x38TT 

Almond St Margaret's RC  25 17 16   1   1x25 

City Centre 

Abbeyhill  25 24 21   3 9 1x25 

City Centre Royal Mile  25 24 21   3 0 1x25 

City Centre St Mary's RC  (Edin.) 33 33 33 5 0 5 
1x25 
+1x8/17 comp 

Colinton/Fairmilehead 
Bonaly  58 56 56   0 8 

2x25 
+1x8/17 comp 

Colinton/Fairmilehead Buckstone  66 62 60   2 0 
2x25 
+1x16/9 comp 

Colinton/Fairmilehead 
Colinton  25 24 19   5 5 1x25 

Colinton/Fairmilehead Oxgangs  60 56 49   7 0 3x20 

Colinton/Fairmilehead Pentland  60 59 59   0 4 3x20 

Colinton/Fairmilehead St Mark's RC  31 26 26   0   
1x25 
+1x6/19 comp 

Corstorphine/Murrayfield 
Carrick Knowe  60 57 54   3 2 3x20 

Corstorphine/Murrayfield Corstorphine  75 72 61   11 3 3x25 

Corstorphine/Murrayfield Roseburn  30 34 34   0 3 
1x25 
+1x5/20 comp 

Craigentinny/Duddingston 
Craigentinny  58 51 44   7 0 

2x25 
+1x8/17 comp 

Craigentinny/Duddingston Duddingston  50 48 42   6 18 2x25 

Craigentinny/Duddingston Parsons Green  50 47 43   4 0 2x25 



Craigentinny/Duddingston St John's RC  50 50 50 18 0 13 2x25 

Craigentinny/Duddingston St Ninian's RC  34 34 34 6 0 1 
1x25 
+1x11/14 
comp 

Craigentinny/Duddingston The Royal High  50 48 43   5 11 2x25 

Drum Brae/Gyle 
Clermiston  60 58 58   0 2 3x20 

Drum Brae/Gyle East Craigs  75 72 71   1 2 3x25 

Drum Brae/Gyle Fox Covert ND  33 30 30   0 9 
2x25 
+1x8/17 comp 

Drum Brae/Gyle Gylemuir  75 74 74   0 4 3x25 

Drum Brae/Gyle 

St Andrew's Fox 
Covert RC  25 25 25 5 0   1x25 

Forth 
Craigroyston  60 56 52   4 0 3x20 

Forth Forthview  60 62 62 3 0 7 1x25+1x35TT 

Forth Granton  99 95 93   2 2 1x25+3x24 

Forth Holy Cross RC  30 30 30 20 0 7 
1x25 
+1x5/20 comp 

Forth Pirniehall  50 41 23   18   2x25 

Forth St David's RC  57 57 57 6 0   
2x25 
+1x7/18 comp 

Forth Trinity  90 86 85   1 8 2x25+1x40TT 

Forth Wardie  75 73 73   0 23 3x25 

Fountainbridge/Craiglockhart 
Craiglockhart  50 48 41   7 10 2x25 

Fountainbridge/Craiglockhart St Cuthbert's RC  25 25 25 2 0 3 1x25 

Fountainbridge/Craiglockhart Tollcross  50 48 34   14 4 2x25 

Inverleith 
Blackhall  66 61 47   14   

2x25 
+1x16/9 comp 

Inverleith 
Ferryhill  50 48 47   1 13 2x25 

Inverleith Flora Stevenson  90 86 86   0 12 2x25+1x40TT 

Inverleith Stockbridge  50 50 46 1 4 4 2x25 

Leith 
Hermitage Park  50 42 35   7 0 2x25 

Leith Leith  75 56 53   3   3x25 

Leith St Mary's RC  (Leith) 60 57 56   1 1 
2x25 
+1x10/15 
comp 

Leith Victoria  36 34 31   3 6 
1x25 
+1x11/12 
comp 

Leith Walk 
Broughton  50 48 45   3 4 2x25 

Leith Walk 

Bun-sgoil Taobh na 
Pairce 90 89 86   3   2x25+1x40TT 



Leith Walk 
Leith Walk  50 33 27   6   2x25 

Leith Walk Lorne  50 37 29   8 0 2x25 

Liberton/Gilmerton 
Craigour Park  90 98 98 2 0 9 2x22+2x23 

Liberton/Gilmerton 
Gilmerton  60 73 73 1 0 6 1x25+1x35TT 

Liberton/Gilmerton Gracemount  90 86 86   0 14 
3x25 
+1x15/8 comp 

Liberton/Gilmerton Liberton  60 66 66 1 0 14 1x25+1x35TT 

Liberton/Gilmerton St Catherine's RC  25 25 25 20 0 1 1x25 

Liberton/Gilmerton St John Vianney RC  50 50 50 4 0 2 2x25 

Meadows/Morningside 
Bruntsfield  99 102 102 1 0 5 

2x25+1x40TT 
+1x9/16 comp 

Meadows/Morningside James Gillespie's  90 86 82   4 11 2x25+1x40TT 

Meadows/Morningside South Morningside  99 106 106 1 0 6 
2x25+1x40TT 
+1x9/16 comp 

Meadows/Morningside St Peter's RC  59 56 48   8 1 
2x25 
+1x9/16 comp 

Pentland Hills 
Clovenstone  50 50 50   0 5 2x25 

Pentland Hills Currie  75 72 72   0 7 3x25 

Pentland Hills Dean Park  60 62 62 2 0 5 3x20 

Pentland Hills Juniper Green  60 67 67   0 10 3x20 

Pentland Hills Nether Currie  25 24 15   9 3 1x25 

Pentland Hills Ratho  50 48 48   0 2 2x25 

Portobello/Craigmillar 
Brunstane  50 48 43   5 2 2x25 

Portobello/Craigmillar Castleview  59 68 68   0 10 
2x25 
+1x9/16 comp 

Portobello/Craigmillar Newcraighall  25 23 16   7   1x25 

Portobello/Craigmillar Niddrie Mill  50 63 63 3 0 12 2x25 

Portobello/Craigmillar St Francis' RC  32 32 32 12 0 1 
1x25 
+1x7/18 comp 

Portobello/Craigmillar Towerbank  88 79 67   12   
3x25 
+1x13/11 
comp 

Sighthill/Gorgie 
Balgreen  60 57 51   6 5 1x25+1x35TT 

Sighthill/Gorgie 
Broomhouse  45 43 38   5 0 

1x25 
+1x20/5 comp 

Sighthill/Gorgie Canal View  63 69 69   0 17 
2x25 
+1x13/12 
comp 

Sighthill/Gorgie Dalry  50 41 37   4   2x25 

Sighthill/Gorgie Longstone  50 48 42   6   2x25 



Sighthill/Gorgie Murrayburn  50 52 52   0 21 2x25 

Sighthill/Gorgie Sighthill  50 41 39   2 0 2x25 

Sighthill/Gorgie St Joseph's RC  30 30 30 34 0 1 
1x25 
+1x5/20 comp 

Sighthill/Gorgie 

Stenhouse  50 48 46   2 4 2x25 

Southside/Newington 
Preston Street  38 43 43 2 0 13 

1x30TT 
+1x8/17 comp 

Southside/Newington 
Prestonfield  25 24 15   9 4 1x25 

Southside/Newington 
Sciennes  90 89 89   0 16 2x25+1x40TT 

 
Totals   4703 4444 150 259 430   
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City Centre 
Abbeyhill  25 24 21   3 9 1x25 

Sighthill/Gorgie 
Balgreen  60 57 51   6 5 1x25+1x35TT 

Inverleith 
Blackhall  66 61 47   14   

2x25 
+1x16/9 comp 

Colinton/Fairmilehead 
Bonaly  58 56 56   0 8 

2x25 
+1x8/17 comp 

Sighthill/Gorgie 
Broomhouse  45 43 38   5 0 

1x25 
+1x20/5 comp 

Leith Walk 
Broughton  50 48 45   3 4 2x25 

Portobello/Craigmillar 
Brunstane  50 48 43   5 2 2x25 

Meadows/Morningside 
Bruntsfield  99 102 102 1 0 5 

2x25+1x40TT 
+1x9/16 comp 

Colinton/Fairmilehead Buckstone  66 62 60   2 0 
2x25 
+1x16/9 comp 

Leith Walk 

Bun-sgoil Taobh na 
Pairce 90 89 86   3   2x25+1x40TT 

Sighthill/Gorgie Canal View  63 69 69   0 17 
2x25 
+1x13/12 comp 

Corstorphine/Murrayfield 
Carrick Knowe  60 57 54   3 2 3x20 

Portobello/Craigmillar Castleview  59 68 68   0 10 
2x25 
+1x9/16 comp 

Drum Brae/Gyle 
Clermiston  60 58 58   0 2 3x20 

Pentland Hills 
Clovenstone  50 50 50   0 5 2x25 

Colinton/Fairmilehead 
Colinton  25 24 19   5 5 1x25 

Corstorphine/Murrayfield Corstorphine  75 72 61   11 3 3x25 

Craigentinny/Duddingston 
Craigentinny  58 51 44   7 0 

2x25 
+1x8/17 comp 

Fountainbridge/Craiglockhart 
Craiglockhart  50 48 41   7 10 2x25 

Liberton/Gilmerton 
Craigour Park  90 98 98 2 0 9 2x22+2x23 

Forth 
Craigroyston  60 56 52   4 0 3x20 

Almond 
Cramond  60 62 62   0 6 3x20 

Pentland Hills Currie  75 72 72   0 7 3x25 

Almond Dalmeny  20 11 4   7   1x20/5 comp 



Sighthill/Gorgie Dalry  50 41 37   4   2x25 

Almond Davidson's Mains  85 81 72   9 12 
3x25 
+1x10/15 comp 

Pentland Hills Dean Park  60 62 62 2 0 5 3x20 

Craigentinny/Duddingston Duddingston  50 48 42   6 18 2x25 

Drum Brae/Gyle East Craigs  75 72 71   1 2 3x25 

Almond Echline  69 49 43   6   
2x25 
+1x19/6 comp 

Inverleith 
Ferryhill  50 48 47   1 13 2x25 

Inverleith Flora Stevenson  90 86 86   0 12 2x25+1x40TT 

Forth Forthview  60 62 62 3 0 7 1x25+1x35TT 

Drum Brae/Gyle Fox Covert ND  33 30 30   0 9 
2x25 
+1x8/17 comp 

Liberton/Gilmerton 
Gilmerton  60 73 73 1 0 6 1x25+1x35TT 

Liberton/Gilmerton Gracemount  90 86 86   0 14 
3x25 
+1x15/8 comp 

Forth Granton  99 95 93   2 2 1x25+3x24 

Drum Brae/Gyle Gylemuir  75 74 74   0 4 3x25 

Leith 
Hermitage Park  50 42 35   7 0 2x25 

Almond Hillwood  20 12 11   1   1x20/5 comp 

Forth Holy Cross RC  30 30 30 20 0 7 
1x25 
+1x5/20 comp 

Meadows/Morningside James Gillespie's  90 86 82   4 11 2x25+1x40TT 

Pentland Hills Juniper Green  60 67 67   0 10 3x20 

Almond Kirkliston  99 100 100 1 0 2 1x25+3x24 

Leith Leith  75 56 53   3   3x25 

Leith Walk 
Leith Walk  50 33 27   6   2x25 

Liberton/Gilmerton Liberton  60 66 66 1 0 14 1x25+1x35TT 

Sighthill/Gorgie Longstone  50 48 42   6   2x25 

Leith Walk Lorne  50 37 29   8 0 2x25 

Sighthill/Gorgie Murrayburn  50 52 52   0 21 2x25 

Pentland Hills Nether Currie  25 24 15   9 3 1x25 

Portobello/Craigmillar Newcraighall  25 23 16   7   1x25 

Portobello/Craigmillar Niddrie Mill  50 63 63 3 0 12 2x25 



Colinton/Fairmilehead Oxgangs  60 56 49   7 0 3x20 

Craigentinny/Duddingston Parsons Green  50 47 43   4 0 2x25 

Colinton/Fairmilehead Pentland  60 59 59   0 4 3x20 

Forth Pirniehall  50 41 23   18   2x25 

Southside/Newington 
Preston Street  38 43 43 2 0 13 

1x30TT 
+1x8/17 comp 

Southside/Newington 
Prestonfield  25 24 15   9 4 1x25 

Almond Queensferry  88 76 76   0   2x25+1x38TT 

Pentland Hills Ratho  50 48 48   0 2 2x25 

Corstorphine/Murrayfield Roseburn  30 34 34   0 3 
1x25 
+1x5/20 comp 

City Centre Royal Mile  25 24 21   3 0 1x25 

Southside/Newington 
Sciennes  90 89 89   0 16 2x25+1x40TT 

Sighthill/Gorgie Sighthill  50 41 39   2 0 2x25 

Meadows/Morningside South Morningside  99 106 106 1 0 6 
2x25+1x40TT 
+1x9/16 comp 

Drum Brae/Gyle 

St Andrew's Fox 
Covert RC  25 25 25 5 0   1x25 

Liberton/Gilmerton St Catherine's RC  25 25 25 20 0 1 1x25 

Fountainbridge/Craiglockhart St Cuthbert's RC  25 25 25 2 0 3 1x25 

Forth St David's RC  57 57 57 6 0   
2x25 
+1x7/18 comp 

Portobello/Craigmillar St Francis' RC  32 32 32 12 0 1 
1x25 
+1x7/18 comp 

Liberton/Gilmerton St John Vianney RC  50 50 50 4 0 2 2x25 

Craigentinny/Duddingston St John's RC  50 50 50 18 0 13 2x25 

Sighthill/Gorgie St Joseph's RC  30 30 30 34 0 1 
1x25 
+1x5/20 comp 

Almond St Margaret's RC  25 17 16   1   1x25 

Colinton/Fairmilehead St Mark's RC  31 26 26   0   
1x25 
+1x6/19 comp 

City Centre St Mary's RC  (Edin.) 33 33 33 5 0 5 
1x25 
+1x8/17 comp 

Leith St Mary's RC  (Leith) 60 57 56   1 1 
2x25 
+1x10/15 comp 

Craigentinny/Duddingston St Ninian's RC  34 34 34 6 0 1 
1x25 
+1x11/14 comp 

Meadows/Morningside St Peter's RC  59 56 48   8 1 
2x25 
+1x9/16 comp 

Sighthill/Gorgie 
Stenhouse  50 48 46   2 4 2x25 

Inverleith Stockbridge  50 50 46 1 4 4 2x25 

Craigentinny/Duddingston The Royal High  50 48 43   5 11 2x25 



Fountainbridge/Craiglockhart Tollcross  50 48 34   14 4 2x25 

Portobello/Craigmillar Towerbank  88 79 67   12   
3x25 
+1x13/11 comp 

Forth Trinity  90 86 85   1 8 2x25+1x40TT 

Leith Victoria  36 34 31   3 6 
1x25 
+1x11/12 comp 

Forth Wardie  75 73 73   0 23 3x25 

 
Totals   4703 4444 150 259 430   

         

 
 



 
 
 
QUESTION NO 8 By Councillor Jim Campbell for 

answer by the Convener of the 
Finance and Resources Committee at 
a meeting of the Council on 2 May 
2019 

  We were told that the CLT away day on 10th April was 

focused on delivering the 2019/20 budget and first phase of 

the change strategy.  Apparently, when you include 

pressures, the council needs to save over £1m a week. 

Question (1) Is this a figure the Convener recognises? 

Answer (1) As a total, yes. 

Question (2) What is the value of the savings the Convener has agreed to 

in the 4 weeks since the start of the financial year? 

Answer (2) Savings are being profiled on a quarterly basis and for 

Quarter 1 of 2019/20, savings of £12.7m have been forecast 

against full-year approved savings of £39.3m. 

The remainder of the saving requirement reflects residual 

pressures within services totalling £8.8m and further 

required savings across the Edinburgh Integration Joint 

Board partners in 2019/20. 

The Revenue Budget Framework 2019-24 – Progress 

Update reported to Finance and Resources Committee on 

23 May 2019 will provide additional information. 
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QUESTION NO 9 By Councillor Laidlaw for answer by 

the Convener of the Transport and 
Environment Committee at a meeting 
of the Council on 2 May 2019 

   

Question (1) What work is the Council doing to assess the impact of 

section four of the Transport (Scotland) Bill, in which the 

Scottish Government agreed in principle to a nationwide 

pavement parking ban? 

Answer (1) The Transport Bill is still subject to change as it is currently 

working its way through parliament. Locally, officers have 

started to identify streets where footway parking may be an 

issue. Until the final Bill is approved by the Scottish 

Parliament, we cannot formulate an Edinburgh-specific 

analysis and response. 

Question (2) How will this be enforced in areas, like central Portobello, 

where pavement parking is the norm in a number of streets? 

Answer (2) Enforcement plans will be developed once the final bill is 

approved. 
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QUESTION NO 10 By Councillor Rust for answer by the 

Convener of the Culture and 
Communities Committee at a 
meeting of the Council on 2 May 2019 

   

Question (1) What representations have been made by the Council 

including communication between the Convener and Police 

Scotland in relation to community policing in the city 

following the February budget cut by the Administration? 

Answer (1) The Service Level Agreement is currently under revision to 

reflect and refine recent changes.  Initial discussions have 

taken place with Police Scotland representatives in order to 

revise the SLA accordingly. Once agreement has been 

reached, the SLA will be presented to the Culture and 

Communities Committee in June for consideration. 

Question (2) When will communities be advised as to the impact of the 

budget cut on community police officer numbers in the city? 

Answer (2) A Communication Plan will be developed as part of the SLA 

for all local Community Councils and Councillors and be 

distributed following committee approval.  Communication 

will also be distributed via social media. 
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QUESTION NO 11 By Councillor Lang for answer by the 

Convener of the Transport and 
Environment Committee at a meeting 
of the Council on 2 May 2019 

   

Question  When will the accessibility of the footway on Craigroyston 

Place be addressed following the concerns raised with the 

locality team on 7 March? 

Answer  The report of overgrown shrubs on Craigroyston Place was 

received from Councillor Lang on 7 March 2019. The Local 

Roads Inspector visited the site shortly after and identified 

the area of footpath affected was adjacent to a private shrub 

bed which the residents are responsible for maintaining.  It 

is anticipated that these overgrown shrubs will be cut back 

by mid May 2019. 
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QUESTION NO 12 By Councillor Lang for answer by the 

Convener of the Housing and 
Economy Committee at a meeting of 
the Council on 2 May 2019 

   

Question  Section 5 of the Council’s Economy Strategy includes a 

commitment to consult on the relaunch of the Edinburgh 

Business Forum. What progress has been made on this 

since the strategy was approved 11 months ago? 

Answer  Meetings of the Edinburgh Business Forum were suspended 

to await the creation of a Regional Enterprise Council arising 

from the Edinburgh and South East Scotland City Region 

Deal. 

An annual report on the Economy Strategy will be presented 

to Housing and Economy Committee on 6 June 2019 with 

proposals to establish an Economic Advisory panel for the 

city. 
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QUESTION NO 13 By Councillor Lang for answer by the 

Convener of the Housing and 
Economy Committee at a meeting of 
the Council on 2 May 2019 

   

Question (1) How many tenants have made requests for repairs to their 

Council properties in each of the last five years, broken 

down by ward?  

Answer (1) This information is not currently available on a ward basis. 

However, the information below provides the number of 

requests city wide in each of the last 5 years.  

2014/15        105,068 

2015/16        111,106  

2016/17          90,751 

2017/18          92,165 

2018/19        101,669 

Question (2) How many of these requests have come through a) the 

dedicated repairs direct telephone number, b) via the repairs 

direct email address and c) via the online repair form? 

Answer (2) The information below shows customer enquiries which include 

repair requests and the form in which these were received.  The 

information on calls and email requests is not available for 2019 

and an online form has only been available since the beginning of 

April 2019.   

 

Year Calls to 
Repairs Direct 

Email 
Requests 

Online Forms 

2014 129,795 7,810 N/A 

2015 127,256 8,756 N/A 

2016 128,500 10,252 N/A 

2017 105,817 11,360 N/A 

2018 112,529 13,208 N/A 

April 2019  N/A N/A 545 
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Question (3) What performance target exists for the Council to respond to 

tenant requests for repair work and how does current 

performance compare to those targets? 

Answer (3) Performance to 1 April 2018 to 28 February 2019  

 

 Operational Target Performance 

Initial Appointment 
in 5 days 

92% 80% 

Responsive repairs 
on time 

99% 88% 

Appointments kept 99% 87% 

 

 

Question (4) How many repair requests are currently outstanding, broken 

down by ward and, of these, how many are a) more than 

one month outstanding and b) more than three months 

outstanding? 

Answer (4) This information is not currently available.  It is estimated 

that, city wide, around 3,700 repairs are currently open. The 

Council’s ICT systems are in the process of being replaced 

and this functionality will be developed in the new system. 

Question (5) Does the Council have a process for proactively seeking out 

feedback from tenants on their level of satisfaction with 

repair work after it is carried out? 



Answer (5) A feedback survey of a sample of tenants who have had a 

repair carried out in the previous four weeks is carried out 

each month. 

Regular inspections of repairs related services are carried 

out by tenants through a programme known as Tenant Led 

Inspections. 

Tenants views are sought each year regarding the repairs’ 

services through a comprehensive survey, focus groups and 

meetings with stakeholders.  The results of this feedback 

are reported to Committee and Council as part of the budget 

and service planning process. 

Tenants who have complained about aspects of the service 

are invited to quarterly workshops. 

Quarterly meetings are also held with Edinburgh Tenants 

Federation and feedback received. 

Regular estate walkabouts are carried out by Housing 

Officers and tenants. 

Question (6) Will the Convener investigate the feasibility of creating a 

dedicated email account for elected members to raise 

issues in relation to outstanding council housing repairs, 

similar to what already exists for waste collection, planning 

and transport matters? 

Answer (6) Yes. Members will be advised shortly of arrangements for a 

dedicated email account. 

   

   

   

 
 



 
 
 
QUESTION NO 14 By Councillor Staniforth for answer 

by the Convener of the Transport and 
Environment Committee at a meeting 
of the Council on 2 May 2019 

   

Question (1) For residents who wish to opt in to the garden waste 

collection scheme why can they only sign up during specific 

limited periods? 

Answer (1) The forthcoming ‘Review of Chargeable Garden Waste 

Policy’ report, which will be presented to the next Transport 

and Environment Committee on 16th May 2019, sets out 

detailed information around the garden waste collection 

scheme.  

If the system allowed for registration to be undertaken all 

year round it would potentially result in constant service 

rerouting and collection days being changed on a regular 

basis, which in turn would lead to a poor customer 

experience. Having defined registration windows reflects 

useful feedback from other local authorities who 

implemented their garden waste schemes ahead of us. 

Question (2) What arrangements are in place for residents who move into 

an area where garden waste collection operates where that 

move takes place outside the sign up window? 

Answer (2) The Council’s website allows people register to receive an 

email reminder which will notify them of the next sign up 

period. The Council also offers garden waste disposal at 

household waste recycling centres and through the Special 

Uplift service. 

Question (3) What arrangements are in place to allow residents to sign 

up outside the window where they have been faced with 

repeated service failure when trying to sign up? 

Answer (3) None - see above. 

Question (4) Is it the case that the previous sign up window was 4th Feb 

– 9th Feb? If so why is the sign-up window so small given 

that a single week might be when someone is away, has lost 

internet access, is unwell etc.? 
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Answer (4) This was the third and final sign up period until the next 

main registration window planned this summer, and was 

intended to provide an opportunity to register for those who 

had recently moved to the area. Otherwise the time to sign 

up would have been during the main registration window, 

which ran for 6 weeks last summer. 

Question (5) Is it the case that next sign up window is July 2019?  If so, 

what are residents who want to sign up but can’t meant to 

do with garden waste meantime? 

Answer (5) The Council offers garden waste disposal at household 

waste recycling centres and through the Special Uplift 

service. 

Question (6) When does the service plan to operate continuous sign-up? 

Answer (6) There are currently no plans to do so. This builds on 

experience and feedback from other local authorities. 

   

   

 



 
 
 
QUESTION NO 15 By Councillor Jim Campbell for 

answer by the Convener of the 
Education, Children and Families 
Committee at a meeting of the 
Council on 2 May 2019 

   

Question (1) Can the Convener confirm how the efficiency target to save 

1.5% relative to the 2018/19 budget will impact on the 

devolved budgets of individual schools? 

Answer (1) There have been no decisions made on how any savings 

would be applied to a particular service area, the target 

applies across the Council. The council protected funding 

dedicated to tackling poverty and inclusion in setting the 

19/20 budget. The coalition remains committed to prioritising 

these areas and will explore all available options. We are 

working on how these options would be managed and any 

decision will be reported back to the appropriate Committee 

for that service area. 

Question (2) Have school Head Teachers been advised of any 

efficiencies savings they will need to accommodate and if 

so, when? 

Answer (2) As above. 

Question (3) Are any areas of ECF service delivery exempt from this 

savings target? 

Answer (3) As above. 
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QUESTION NO 16 By Councillor Main for answer by the 

Leader of the Council at a meeting of 
the Council on 2 May 2019 

  On 8th April the UK Government instructed Returning 

Officers across the UK to post a notice of Election for the 

European Elections on 23rd May 2019.  Therefore Council 

resources, which are used to plan and run the elections, 

have now been committed. 

Question (1) How many Council staff have and will be seconded from 

their normal work to plan  and deliver the election, staff the 

polling places and take part in the count, and what are the 

associated costs?. 

Answer (1) There are 12 council officers who have been seconded to 

the election team on either a part or full-time basis to plan 

and deliver the European Parliamentary Elections.  This is a 

smaller team than usual.  The count is on Sunday 26th May 

so council staff working there will not be taken from their 

normal duties.  Around 60 staff will be needed for the two 

weeks prior to the poll to open and process postal votes.  

There will be around 600 polling staff on 23 May but the 

majority of these are not council employees.  Any council 

staff working on polling are traditionally given special leave 

to work on polls. 

Question (2) What is the estimated total cost of delivering the European 

election in Edinburgh, including staff resources? 

Answer (2) There will be a “Fees and Charges” order made by the UK 

government which will allocate a Maximum Recoverable 

Amount (MRA) to the Returning Officer for the City of 

Edinburgh Local Counting Area.  Qualifying costs incurred in 

delivering the election will be reclaimed from the 

government up to this amount.  These costs include for 

example the printing of poll cards, ballot papers and postal 

vote packs, the hire of venues and the payment to polling 

and count staff.  The final figures are not yet published but 

would be likely to be around £1 million.  Some costs cannot 

be reclaimed against this amount, for example office 

accommodation for the election team, the salary costs of the  
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  election team and the ICT resources used.  For those costs 

the council in effect subsidises the delivery of national 

electoral events. 

   

   

   

 
 



 
 
 
QUESTION NO 17 By Councillor Booth for answer by 

the Convener of the Transport and 
Environment Committee at a meeting 
of the Council on 2 May 2019 

   

Question  Please will the Convener outline whether the bustracker 

system is able to display information about the availability of 

wheelchair and/or childrens’ buggy spaces on buses, and if 

not whether that functionality could be retrofitted? 

Answer  The Bustracker system cannot display the availability of 

wheelchair and/or children’s buggy spaces and this 

functionality cannot be retrofitted. 

The existing Bustracker system will shortly be renewed.  

Officers will work with the bus operators to consider whether 

information can be accurately communicated to allow the 

system to be developed to display this information in future. 
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