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1. 

 
Purpose/Executive Summary 

 
1.1 
 
 
 

The Corporate Risk Register identifies the Council’s key strategic risks and the 
actions being taken to mitigate these. It is reviewed by the Executive Leadership 
Team quarterly and presented to every Audit and Scrutiny Committee.  

 
2. 

 
Recommendations 

 
2.1 Members are asked to: 

 
i. Scrutinise the Corporate Risk Register provided at Appendix 1 and consider 

the risk profile at Appendix 2. 
 

3. Implications 
3.1 Resource: Having a robust approach to risk management will continue to help the 

Council minimise future financial risks and implications. 
 

3.2 Legal: The Corporate Risk Register supports the Chief Audit Executive (the 
Corporate Audit Manager) to provide an annual internal audit opinion that 
concludes on the overall adequacy and effectiveness of the organisation’s 
framework of governance, risk management and control.  
 

3.3 Community (Equality, Poverty and Rural): Having a Council which is resilient to risk 
means that it is better positioned to support its communities. Some of the actions 
detailed on the register will reduce the likelihood and potential impact of risks 
affecting our communities. 
 

3.4 Climate Change / Carbon Clever: As highlighted in Corporate Risk 7, the Council 
will need to adapt to the potential impacts of climate change and build resilience in 



its own operations and in its communities. Corporate Risk 9 also highlights the need 
to rationalise property assets and to make sure buildings are fit for purpose, which 
will reduce the Council’s carbon emissions. 
 

3.5 Risk: The corporate risk management process reduces the Council’s exposure to 
risk by ensuring that corporate risks are identified and proactively managed. 
 

3.6 Gaelic: There are no Gaelic implications identified at this time. 
 

4. Corporate Risk Register 
4.1 As part of the risk management process, Highland Council has a Corporate Risk 

Register, Appendix 1. This is reviewed every three months by the Executive 
Leadership Team and is presented to every Audit and Scrutiny Committee meeting. 
Overall responsibility for Corporate Risk sits with the Chief Executive. 
 

4.2 The Corporate Risk Register was last presented to this committee in March 2021. 
No new risks have been added to the Register since it was last reported to 
committee. 
 

4.3 The risk rating of Corporate Risk 1, Financial Sustainability, has been reduced from 
A1 (Very high likelihood, catastrophic impact) to C2 (Significant likelihood, critical 
impact). 
 

4.4 There are currently 18 risks on the Corporate Risk Register. For each risk the 
following information is given: 

• Risk name; 
• Risk type; 
• Current and target risk rating; 
• A description of the risk; 
• A risk owner; 
• Mitigating actions (with responsible officer, target date, and current RAG);  
• Notes (where applicable). 

 
4.5 The current and target risk ratings assigned to these risks are based on the risk 

matrix, Appendix 2 and have been determined by the ELT. Following feedback 
from the Audit and Scrutiny committee on 31 March 2021, the risk matrix is now 
presented as a heat map (colour coded). 
 

4.6 
 

There are two risk actions which have a red RAG status (no significant progress): 
• CR1.11: Internal audit of procurement expenditure 
• CR2.1: Building access policies 

 
 Designation: Corporate Audit and Performance Manager 

 
Author: Stephen Carr, Corporate Performance Manager, 26/05/2021 

 
 
 



  
Appendix 1: Corporate Risk Register 
 
Risk action status: R No significant progress A Some slippage G On Target C Complete 

  

CR1 Financial Sustainability 
Risk Rating 

Current Target 
Risk Owner: Head of Corporate Finance and Commercialism Risk Type: Financial C2 C2 
The Council faces a range of financial challenges, both revenue and capital, and we need to be able to plan and meet these challenges so that we can 
continue to deliver effective services and achieve all the priorities that we wish to. These challenges have increased significantly since the emergence 
of COVID-19 which is placing significant pressure on the Council’s budget with limited time to plan a financial response. We will need to act more 
commercially as an organisation to ensure this financial sustainability. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR1.2 Multi-year Budgets: Our financial approach is based on considering a range of different 

scenarios to address uncertain grant settlements and other external factors. A key part of 
the approach is looking at multi-year budgets with the flexibility to accelerate or slip 
actions as conditions change. External factors, including anticipated funding levels, will 
be reviewed every three months. 

Head of Corporate 
Finance and 

Commercialism 
Ongoing A 

CR1.4 Budget Savings: The Council agreed its budget for 2019/20 in February 2019, including 
savings of £21.4m. Not all 2019/20 budget savings were fully delivered but the Council 
delivered an overall underspend of £7.6m. The 2020/21 budget was agreed in March 
2020 is being monitored within Services and reported every three months to respective 
strategic committees. An overview of all savings is reported to Corporate Resources 
Committee. Due to COVID-19 there is significant risk around the delivery of certain 
savings and managing in-year budget pressures and work is ongoing to resolving these 
issues in a sustainable way. 

Head of Corporate 
Finance and 

Commercialism 
Ongoing G 

CR1.9 Delivery of the Change Programme: 16 projects agreed, supported where necessary by 
the new Change Fund, overseen by a Programme Management Office (PMO) and with 
additional scrutiny as described as part of CR1.4 along with a Programme Board of ELT. 

ECO Transformation March 2020 C 

CR1.10 Internal audit of the purchase to pay process: Audit of the purchase to pay process to be 
undertaken including consideration of the budgetary control process.  Exact scope and 
timing will be agreed with management. 

Corporate Audit Manager June 2021 A 

CR1.11 Internal audit of procurement expenditure: Audit of procurement expenditure to ensure 
that contract arrangements are complied with to achieve best value for the Council and 
any off-contract spend is valid.  Exact scope and timing will be agreed with management. 

Corporate Audit Manager March 2022 R 

CR1.12 Spending Controls: The estimated impact of COVID-19 in financial year 20/21 is 
significant and responsive in-year work is required to contain that impact. Enhanced 
spending controls have been put in place to constrain spend and work is ongoing to 

Head of Corporate 
Finance and 

Commercialism 
Ongoing C 



produce a revised balanced budget. That work will be regularly reported through Council 
and Corporate Resources Committee 

CR1.13 Financial Recovery Strategy: One of the priorities of the Recovery Action Plan approved 
by Council on the 25th June is a ‘Financial Recovery Strategy’. This strategy contains a 
number of actions across a range of activity areas that will support both the recovery 
from COVID-19 but also help ensure the longer term financial sustainability of the 
Council. 

ECO Finance and 
Resources Ongoing G 

Notes: 
The overall risk rating was decreased from A1 to C2 in Q4 2020/21. 
CR1.9; CR1.12: Marked as complete Q4 2021/21. 
CR1.11: Start of audit put on hold until the transformation review of procurement is complete to ensure no duplication of effort. 

 

CR2 Security and Resilience 
Risk Rating 

Current Target 
Risk Owner: Chief Executive Risk Type: Physical, Technological C2 D2 
The Council must take all reasonable steps to protect our staff and communities from risks to their safety and security. Our physical buildings and ICT 
networks and systems must be secure to protect against terrorist and criminal activity. Also, the Council must plan adequately to respond effectively to 
an emergency, to mitigate the impact upon our communities. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR2.1 Building Access Policies: All of our Responsible Premises Officers (RPOs) will develop 

site specific Building Access Policies. These will include evacuation and lockdown plans. Head of Property Services March 2018 R 
CR2.3 Off-site Plans: We will implement Control of Major Accident Hazards (COMAH), and 

Radiation Emergency Preparedness and Public Information Regulations (REPPIR) off-
site plans. 

Communications and 
Resilience Manager Ongoing G 

CR2.6 Multi-agency planning and exercising: 
1. We will continue to fully participate in multi-agency planning and exercising 

Regional Resilience Partnership (RRP) and Local Resilience Partnership (LRP) 
for emergencies based on the national risk register 

2. We will continue to participate in the multi-agency CONTEST Group as part of the 
UK government’s Counter-terrorism strategy 

3. All Emergency Liaison Groups (ELGs) will take part in exercises 

Communications and 
Resilience Manager 

Ongoing 
 G 

CR2.8 Cyber Security: Our adherence to the “National Cyber Security Centre 20 Critical 
Controls” will be pro-actively monitored. Where security gaps are identified, action plans 
will be developed to reduce cyber security risk. 

ICT Service and 
Performance Manager Ongoing A 

CR2.11 Internal audit of cyber security arrangements: Audit of the Council’s Cyber Security 
arrangements to ensure that these are operating effectively and being adhered to by 
staff. Exact scope and timing will be agreed with management. 

Corporate Audit Manager September 
2021 A 

Notes: 

https://www.ncsc.gov.uk/guidance/20-critical-controls
https://www.ncsc.gov.uk/guidance/20-critical-controls


CR2.1: As reported to Audit and Scrutiny Committee, 31 March 2021: Headteachers unable to resource action. Funding not in place to support 
lockdown systems. It is important that schools have procedures to follow, know what they should do, with whatever they have at the time, under a 
lockdown situation and that they have tested these plans. Plans for schools have been developed and are centrally collated in SharePoint. Work is 
ongoing through the approved Corporate Landlord Model (August 2020) and updated Asset Management Strategy (December 2020) to identify how to 
identify the investment requirements and consequently the capital and revenue budgets that will be required to address this specific issue. A 
programme of stock condition surveys is currently in the final stages of being placed for tender and is anticipated to commence in May 2021. Also 
refer to CR9 on Safe & Effective Property. 
CR2.8: Still impacted by effects of COVID-19, however monitoring and review of security incidents and alerts continue to be acted upon 

 

CR4 Brexit 
Risk Rating 

Current Target 
Risk Owner: Executive Leadership Team Risk Type: Legislative/ Economic B2 D3 
The exit of the UK from the EU may impact the Council, its partners and its communities. Negative impacts need to be mitigated where possible. Risks 
which may arise include: disruption to supply chains; increased demands for service; price increases and potential loss of income and with insufficient 
time to plan mitigation especially where Government guidance is not provided or provided very late. Brexit will result in the loss of EU funding which, if 
not replaced by the Government, may pose a risk to the economic and social programmes of the Council and its partners. New national immigration 
policy restricting the free movement of people could lead to skills gaps in the Council, our partner organisations and local businesses. These potential 
impacts need to be planned for and mitigated where possible. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR4.1 Networking: We will continue to engage and participate on key legislation and resilience 

through our networks including COSLA, COHI, Scottish Government, professional 
associations, and with our partners. 

ECO Performance and 
Governance Ongoing G 

CR4.2 Financial Implications: Our financial strategy will include an assessment of the risks 
associated with Brexit. 

Head of Corporate 
Finance and 

Commercialism 
Ongoing G 

CR4.3 Treasury Management: Our Treasury Management strategy will include an assessment 
of the risks associated with Brexit, and that the maturing debt profile is monitored and 
managed to avoid exposure to interest rate fluctuations. 

Head of Corporate 
Finance and 

Commercialism 
Ongoing C 

CR4.4 Capital Plan: The Capital Plan will include a risk assessment of the cost of borrowing, 
and it will be reviewed constantly to ensure its continued affordability.  
 

Head of Corporate 
Finance and 

Commercialism 
Ongoing G 

CR4.5 Workforce Strategies: Our workforce strategies will include an assessment of EU 
workforce dependencies and plans will be in place to maintain service delivery. Action to 
support EU nationals in the Council’s workforce to remain if that is their choice began in 
2018, and we will continue to promote information and resources to our workforce and to 
businesses. 

Interim Head of HR Ongoing G 



CR4.6 EU Funding: Our budget planning will include an assessment of European Union (EU) 
funding that can be accessed in order to maximise the degree of service delivery that can 
be achieved within Council budgets. 

Economy and 
Regeneration Manager Ongoing* A 

CR4.7 Resilience Planning: A Brexit officer working group will meet regularly from Sept 2019 to 
review the previously assessed risks. We will participate in the local, regional and 
national resilience planning for a no deal exit. We will identify short- and medium-term 
impacts and any mitigation through our business continuity plans. We will participate in 
any multi-agency response to significant impacts. Resilience planning will also need to 
continue to take account of concurrent risks such as COVID-19. 

Communications and 
Resilience Manager Ongoing C 

CR4.8 Immigration Policy: We will continue to work with the UK Government and make the case 
for regional immigration policy to support the socio-economic development of the 
Highlands. 

Economy and 
Regeneration Manager Ongoing G 

CR4.10 Government funding: We will quantify any new costs arising to the Council from EU 
withdrawal and seek Government funding as appropriate. 

Head of Corporate 
Finance and 

Commercialism 
March 2022 G 

CR4.11 Shared Prosperity Fund: We will continue to engage with the UK and Scottish 
Governments on the Shared Prosperity Fund, the successor fund for EU structural and 
social funds. This includes vital funding to third sector organisations in the Highlands. 

Economy and 
Regeneration Manager Ongoing G 

Notes: 
CR4.3: Marked as complete Q4 2020/21. 
CR4.7: Marked as complete Q4 2020/21. Resilience planning related to Brexit is now part of “Business as Usual” processes. 
CR4.10: Target data revised from March 2021 to March 2022. 
                                                                                                                                                                *until end of EU funding guarantee (~2021) 

 

CR5 Effective Governance in Local Decision Making 
Risk Rating 

Current Target 
Risk Owner: ECO Communities & Place Risk Type: Political, financial, citizen C3 D3 
We need to develop arrangements for effective local decision making and to enable our communities to engage and participate at a local level. We 
must put in place effective and consistent governance arrangements for local decision making to ensure we are able to fully achieve the priorities of 
our local communities, while being in alignment with strategic priorities. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR5.3 Resources for Place Based Approaches: A review of resources to support Place Based 

approaches. 
ECO Resources and 

Finance Ongoing G 
CR5.4 Local Participation: We will work with Members in local areas to on place-based 

approaches and to explore new ways to widen public participation in Council decisions 
and in community-run services including prioritisation of budgets. 

Head of Policy Ongoing G 

CR5.5 Local Partnerships: We will develop and facilitate the work of Community Partnerships as 
a forum for local partnership priorities and action. Head of Policy Ongoing G 



Notes: 
CR5.3: Updates are provided for this action from all ECOs. This action is marked as Amber (some slippage) for Communities and Place; Health and 
Social Care; Performance and Governance; and Property and Housing. It is marked as complete for Resources and Finance, and on target for 
Education and Learning; Infrastructure and Environment; and Transformation and Economy. 

 

CR6 Workforce Planning 
Risk Rating 

Current Target 
Risk Owner: Interim Head of HR Risk Type: Financial B2 C2 
Our most important resource is our staff, and they are at the centre of the services that we provide. Given the changing nature of the organisation, and 
the need to reduce the workforce, we need to make sure we continue to have the right people, with the right skills, in the right place at the right time. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR6.3 OHSW: We will continue to address the occupational health, safety, and well-being 

(OSHW) challenges identified through our annual OHSW report with progress monitored 
quarterly. 

Interim Head of HR Ongoing G 

CR6.4 Electronic management system: We will introduce an electronic occupational health, 
safety, and well-being management system to improve reporting and reduce the risk of 
sending confidential personal information through the post. 

Interim Head of HR TBD A 

CR6.6 Succession Planning: The workforce planning cycle is established and all services are 
developing succession plans.    Interim Head of HR April 2022 G 

CR6.7 Absence management: A newly established Attendance Support Officer (ASO) has been 
working with Services since March 2018, with an additional ASO to be appointed in May 
2019 to focus support in costs attributable from absence in schools. 

Interim Head of HR April 2022 G 

CR6.8 Workforce transition: Transition of employees across the workforce is a critical factor in 
realising many of the Council’s budget savings options, particularly in the Care and 
Learning Service. Transition planning is one of four priorities in the Council’s workforce 
strategy. A transition portal is being developed to support this process. Two additional 
HR Officers, resourced by the change fund, will be recruited create capacity to support 
transition. 

Interim Head of HR April 2020 C 

Notes: 
CR6.4: Options are being considered in-line with the business case. 
CR6.6: Target date changed from April 2020 to April 2022. 
CR6.7: Target date changed from March 2021 to April 2022. Initial wellbeing training is complete. This was funded through the Change Fund. 
CR6.8: Marked as complete Q4 2020/21. 

 
 
 
 
 



 
 
 

CR7 Climate Change 
Risk Rating 

Current Target 
Risk Owner: ECO Infrastructure & Environment Risk Type: Environmental, Physical B2 C3 
Climate change presents long term challenges both to the Council and to Highland communities. The Council must adapt and build resilience in itself 
and its communities to address vulnerabilities to the potential effects of climate change (e.g. changing weather patterns, sea level rise). By 2025 
Council light fleet is expected to be low carbon. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR7.1 Adaptation Strategy: Our climate change adaptation strategy was last updated in January 

2012. We will revise this to identify the key climate change risks to the Council and the 
Highlands and set out an action plan to address these. 

Climate Change & Energy 
Team Manager June 2021 G 

CR7.3 Develop a green fleet strategy for approval at Communities and Place Committee Head of Performance and 
Resources – Communities 

and Place 
June 2021 C 

CR7.4 Develop net zero strategy Climate Change & Energy 
Team Manager March 2022 A 

CR7.5 Net zero corporate emissions: Agree target date for net zero corporate carbon emissions Climate Change & Energy 
Team Manager 

September 
2022 A 

Notes: 
CR7.3: This action was completed in Q4 2020/21. 

 

CR8 Demographic Change 
Risk Rating 

Current Target 
Risk Owner: ECO Communities & Place Risk Type: Social, Customer, Financial B2 C3 
The population in Highland, its distribution, its demography and the related service demands are changing. The Council must plan and act for these 
changes to be able to deliver the services that people require. This includes achieving the benefits of an integrated service health and social care 
service for adults, involving the development of more community based services. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR8.2 Local Partnership Plans: We will ensure targets are included in Local Partnership Plans. Children’s Planning 

Manager Ongoing G 
CR8.3 Balance of Care: Push for progress on shifting the balance of care. ECO Health and Social 

Care Ongoing G 
CR8.4 Workforce Plans: We will ensure there are sustainable recruitment strategies in our 

workforce plans. All ECOs Ongoing G 



CR8.5 Workforce Strategies: Our workforce strategies will include an assessment of changing 
and increasing demands for services. Interim Head of HR Ongoing G 

CR8.6 Financial Strategy: Our financial strategy will include an assessment of the risks and 
implications associated with demographic change. 

Head of Corporate 
Finance and 

Commercialism 
Ongoing G 

CR8.7 Partnership Working: Work with our partners, principally the Community Planning 
Partnership, to plan services that are responsive to demographic changes. 

ECO Communities and 
Place Ongoing G 

CR8.8 Economic Recovery Programme: Implement the programme of economic recovery 
including support for people to access employment as agreed at Council on 04.03.21 

ECO Infrastructure and 
Environment March 2022 G 

CR4.8 
 

Immigration Policy: We will continue to work with the UK Government and make the case 
for regional immigration policy to support the socio-economic development of the 
Highlands (linked to Risk 4 above) 

Economy and 
Regeneration Manager Ongoing G 

Notes: 
 

CR9 Safe and Effective Property 
Risk Rating 

Current Target 
Risk Owner: ECO Housing & Property  Risk Type: Physical, Financial B2 D2 
We need to ensure that our buildings and premises provide safe and effective environments for people who use our services, and our staff.  We must 
rationalise property assets to reduce the amount of money we have tied up in fixed assets, and the associated running costs. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR9.7 Fire Safety: We will review and update current fire safety arrangements across all our 

properties. This work will continue to be taken forward by the Fire Safety Working Group. ECO Housing & Property Ongoing G 
CR9.8 Corporate property landlord model: Following from the Property Management policy 

which sets out current arrangements for property, a paper to the Executive Leadership 
Team will explore the next steps to establish a corporate landlord model. This will enable 
coherent strategies to simplify and improve decision making on maintaining a compliant 
property portfolio within available resources. 

Head of Property Services August 
2019 G 

CR9.10 Property compliance risk register: This risk register has been established and will be 
further developed to cover all areas of property related risk. Action plans to mitigate risk 
will form part of the register and will continue to be developed and implemented for each 
significant risk identified. 

Property Manager Ongoing A 

Notes: 
CR9.8: The action is marked as green despite the target date having been passed. Discussions are ongoing with officers to set a new target date for 
this action. 

 
 
 
 



 
 
 

CR10 Condition of our Roads 
Risk Rating 

Current Target 
Risk Owner: ECO Infrastructure & Environment Risk Type: Financial, Physical B2 D2 
Highland Council is responsible for the largest road network in Scotland, comprising over 6,700 km of carriageways and 1,902 km of footways. The 
Road Condition Indicator (RCI) is a national Key Performance Indicator (KPI). The national average for 2016 was 36.7% and Highland Council was 
39.1%. Highland was ranked 21st out of the 32 Scottish Councils, but the rate at which the roads are deteriorating in Highland is increasing. In 2012 
the RCI was 29.3%, so there has been a 10% decrease in road condition over the last 5 years. This has been exacerbated and accelerated by the 
prolonged 2017/18 winter with regular freeze-thaw-freeze conditions causing rapid decline across the whole network. Failure to maintain investment in 
(capital) re-surfacing programmes and structural repairs will accelerate the deterioration of our roads, resulting in higher (revenue) maintenance costs, 
and increase the risk to the Council of litigation claims arising from damage to vehicles and personal injuries. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR10.2 Innovation and Partnership working: The Service will continue to use innovative 

techniques to secure best value for the Council and will work closely with partners, 
including Transport Scotland, to achieve this. 

ECO Infrastructure and 
Environment Ongoing G 

CR10.3 Additional Inward Investment: Support lobbying activity to secure additional inward 
investment in road maintenance.   

ECO Infrastructure and 
Environment Ongoing G 

Notes: 
 

CR11 Residual Waste Project 
Risk Rating 

Current Target 

Risk Owner: ECO Communities & Place Risk Type: Financial, Legal, Reputational, Physical, 
Environmental A2 D2 

The residual waste project focuses on developing a legally compliant solution for the management of residual waste collected by Highland Council 
from 2025 when the Waste (Scotland) Regulations 2012 landfill ban becomes active. Complying with the landfill ban poses a range of risks, including: 

• Financial – changing practice will produce revenue and capital costs to the Council. Business models need to be carefully costed and reviewed 
to ensure the most affordable long-term solution is selected. 

• Legal – the project is required to comply with the Waste (Scotland) Regulations 2012 – not having a compliant solution in place from 2025 
poses a risk of non-compliance. 

• Reputational/Physical/Environmental – without a compliant solution there would be the risk of residual waste building up within Highland, with 
attendant storage, environmental, and reputational impacts. 

Mitigating Actions: Responsible Officer Target Date RAG 
CR11.2 Project Governance:  Ensure appropriate governance through the officer project board; 

senior officer scrutiny from ELT, Resources Governance and Transformation Boards; 
ECO Communities & 

Place On-going G 



member oversight and scrutiny via the Member Waste Strategy Working Group; 
Recovery, Improvement and Transformation Board, C&P Committee; and the Council. 

CR11.5 Waste Contract Procurement: Re-procure residual waste contracts for 2023-27 
 

ECO Communities & 
Place 

December 
2022 G 

CR11.6 Waste Transfer Stations: Progress the development of 3 new waste transfer stations in 
line with the project plan and waste capital programme  

ECO Communities & 
Place Ongoing A 

CR11.7 Options Appraisal: Conclude the options appraisal for an Energy from Waste Plant and 
report recommendations to Committee 

ECO Communities & 
Place 

December 
2022 G 

Notes: 
Progress reports with the residual waste project are made to each meeting of the Communities and Place Committee. It is supported by the 
Transformation Programme. 

 

CR12 NHS Highland Partnership 
Risk Rating 

Current Target 
Risk Owner: The Chief Executive Risk Type: Financial, Legal, Reputational B2 D2 
The partnership agreement between NHS Highland and The Highland Council determines that NHS Highland is the lead agency for Adult Services 
and The Highland Council is the lead agency for services for children. The re-negotiation of this Agreement and the delegated functions is underway, 
and the reviewed agreement required to be approved by the Scottish Government by June 2020.  As a result of the COVID pandemic the Scottish 
Government wrote to all Integration Authorities indicating that in the circumstances they did not require work to continue in terms of finalising a review 
of the Integration Scheme in terms of that timescale and it was agreed with the Scottish Government that the terms of a revised scheme would be 
agreed by the end of financial year 20/21. The review requires to be completed and failure of the partners to achieve this target will have significant 
financial, legal, and reputational risks. In addition, it is necessary to monitor the implications of the adoption of the Feeley Report resulting in potential 
need to change the model or make other changes impacting on delivery of service in terms of future partnership working with NHSH. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR12.2 Financial arrangements with NHS Highland: Being mindful of the financial position an 

agreement is required in terms of dealing with that challenge which has included the 
establishment of a Project Management Board tasked with efficiencies and improving 
outcomes. 

Head of Integration Adult 
Social Care March 2021 C 

CR12.3 Commission arrangements: Revised commissioning arrangements will be reviewed with 
a particular focus on contracts, governance and performance which will support improved 
monitoring in relation to financial performance and service delivery. 
 

Head of Integration Adult 
Social Care March 2021 C 

CR12.4 Feeley Report: Monitor the implications of the adoption of the Feeley Report and 
potential need to change the model or make other changes impacting on delivery of 
service in terms of future partnership working with NHS Highland. 

Head of Integration Adult 
Social Care Ongoing G 

Notes: 
CR12.2: Marked as complete Q4 2020/21. The board is set up and operational. Financial monitoring is in place.  
CR12.3: Marked as complete Q4 2020/21. This work is ongoing as part of business as usual operations. 



 
 
 
 

CR14 Inverness and Highland City Region Deal 
Risk Rating 

Current Target 
Risk Owner: ECO (Infrastructure & Environment) Risk Type: Financial, Reputational D2 D2 
The Inverness and Highland City Region Deal is a significant programme of investment in the Highlands, coordinated on behalf of partners, by The 
Highland Council. Given the profile and importance of this investment, it bears associated financial and reputational corporate risks. 
 
Delays to project delivery within the programme (such as individual project issues, COVID-19, BREXIT) may impact benefits expected from the 
programme. The programme has a finite delivery deadline with an extension not possible. A key indicator to delivery is the rate of spend within the 
projects and there is underspend apparent already.  
Mitigating Actions: Responsible Officer Target Date RAG 
CR14.1 Risk Register: All projects are required to maintain risk registers and issues registers. 

This is in addition to an overall programme level risk and issue register. 
City Region Deal 

Programme Manager Ongoing G 
CR14.2 Programme Board: An officer board meets quarterly to scrutinise the progress of 

projects. 
City Region Deal 

Programme Manager Ongoing G 
CR14.3 Member Scrutiny: A Member led scrutiny board meets quarterly and minutes are 

provided to the Environment, Development and Infrastructure Committee. Quarterly 
progress is also reported to this Committee, including business cases for approval. An 
annual report is presented to a Full Council meeting. 

City Region Deal 
Programme Manager Ongoing G 

CR14.4 Project Benefits Realisation Plan: Revise and publish project benefits realisation plan City Region Deal 
Programme Manager July 2021 G 

CR14.5 Programme Benefits Realisation Plan: Revise and publish programme benefits 
realisation plan 

City Region Deal 
Programme Manager July 2021 G 

CR14.6 Remedy project underspends: Identify underspend issues and agree rectification plan City Region Deal 
Programme Manager July 2021 G 

Notes: 
The description of the risk has been updated in Q4 2021/22 to better reflected the current nature of the risk. 
CR14.4-CR14.6: These actions were added in Q4 2021/22. 

 

CR16 Early Learning & Childcare - Delivery of 1140 hours funded childcare 
Risk Rating 

Current Target 
Risk Owner: Head of Resources - Education Risk Type: Financial, Operational, Reputational and Legal B2 E4 
Early Learning and Childcare (ELC) expansion to 1140 hours had been a Statutory Duty on Council’s to achieve by August 2020 and was both a 
Council and Scottish Government priority. This major change programme involves a doubling of funded hours of childcare, and significant increases in 



capacity and resources to implement. ELC provision includes local authority provision, partner centre provision and childminders. Inclusion within the 
Corporate Risk Register pre-Covid 19 was in recognition of the significant change required to implement 1140 hours, and the significant risk attached.  
In light of the implications of COVID-19, Scottish Government have subsequently removed that Statutory Duty for 1140 hours, with 600 hours being 
the current duty.  Scottish Government have subsequently confirmed Jointly with Cosla a new commitment to progress 1140 hours implementation by 
August 2021, and with the intention of a new Statutory Duty to apply from that date. The Council has made significant progress with its ELC expansion 
programme in recent months, and as per recent reports to the Education Committee, as at February 2021 194 settings were delivering 1140 hours by 
that point, with a further 15 due to do so in April and the remaining 19 settings planning for August 2021 delivery.  In light of this, the risks as set out 
below to take account of this current position.  For information, as of January 2020, and prior to COVID-19, 50% of the 245 settings were delivering 
1140 hours. 
 
There are several important risks which need to be mitigated in relation to future expansion to 1140 hours. These include: A risk that delivery models 
and enrolment are not understood and are not optimally efficient and sustainable; Risk relating to ELC funding envelope; Delivery of essential capital 
investment required within timescales; The capability of all settings to deliver to quality and standards of provision; Resources and the environment 
within all ELC settings (not only those being invested in) are not fit for purpose, sustainable and environmentally appropriate; That catering provision is 
in place on day one, or is not delivered in an optimal way; Risks related to understanding of expansion, expectation management and reputational 
implications; Partner capability to deliver expansion, and ongoing partner communications and relationship; Ability to recruit the level of additional 
workforce required.        
Mitigating Actions Responsible Officer Target Date RAG 
CR16.1 Delivery models and enrolment: Delivery models and enrolment: Communications plan 

to ensure all stakeholders briefed on models and the rollout of 1140 hours in settings. 
Review of enrolment data to understand impact; and a review of delivery models and 
admission arrangements as part of rollout planning.  

Senior Manager, Early 
Years 

August 
2021 G 

CR16.2 Budget and financials: Review of ELC structure and base Council ELC budget, to 
ensure efficient and sustainable.  Consideration of COVID-19 related risks and 
implications, inc. keyworker provision, and partner funding arrangements. 

Head of Resources April 2021 G 

CR16.3 Capital Project Delivery: Ongoing review of capital projects and delivery plans. ECO Housing and 
Property 

August 
2021 A 

CR16.4 Capital Programme Management: Risk assessment and contingency planning around 
the delivery of capital projects; Implications of COVID-19 delays on ELC capital delivery; 
Communication to key stakeholders regarding delivery. 

Head of Resources August 
2021 A 

CR16.5 Quality and Standards of Provision: Training strategy for staff, refreshed induction 
process for Early Years Practitioners, upskilling of all key ELC staff; Rigorous self-
evaluation and quality assurance processes; Regular engagement with the Care 
Inspectorate. 

Education Change Team 
Lead 

August 
2021 A 

CR16.6 Resources: Audit of needs and requirements; Review of solutions achieved elsewhere; 
and Identification of actions to improve the environment. 

Senior Manager, Early 
Years May 2021 G 

CR16.7 Catering provision: Ongoing review of capital project delivery and contingency plans; 
Exploring alternative delivery models where appropriate; and ongoing engagement with 
partner providers re their own catering plans. 

ELC Catering Coordinator August 
2021 A 



CR16.8 Communications: Communications and enrolment information in place for parents; 
Communications and engagement plan developed and deployed; Further resources to 
support communication and engagement; and links with Corporate Communications 
team. 

ELC Programme Manager April 2021 G 

CR16.9 Partner Providers: Ongoing engagement with partners at a local and Highland level; and 
further review of arrangements for ongoing engagement with third sector and partner 
providers. 

Senior Manager, Early 
Years 

August 
2021 G 

CR16.10 Workforce: Further HR and analyst support to be in place as immediate priority; Further 
engagement with Trade Unions to take place; Early commencement of recruitment 
process March 2020; Revised structure arrangements to provide flexibility e.g. ASG 
base; and review of support structures and requirements for ELC. 

ELC Programme Manager May 2021 G 

CR16.11 Management Structure: Review of ELC structure as part of wider structure and 
transformation activity; and ensure appropriate support and development is in place for 
staff. 

Interim Head of Education August 
2021 G 

Notes: 
Updates for all the risk actions are collected monthly. 
CR16.11: Target date for completion changed from January 2021 to August 2021.  

 

CR17 Open Water Safety 
Risk Rating 

Current Target 
Risk Owner: ECO (Infrastructure and Environment) Risk Type: Physical, Legal. C2 D2 
As a landowner, the Council has a duty of care under the Occupiers Liability Scotland Act 1960 to take reasonable steps to safeguard those on their 
land including open water. Failure to do this may put people at risk of harm. Highland Council is currently reviewing its policy and practice to ensure it 
is robust. 
Mitigating Actions: Responsible Officer Target Date RAG        
CR17.1 Open Water Policy: A short life officer working group will be established to review current 

policy and strategy around Open Water Safety. This group will contain officers from 
across Council services, and from partner organisations. An Open Water Strategy will be 
being developed in line with Scotland’s drowning prevention strategy and implemented 
accordingly. 

ECO Infrastructure and 
Environment 

December 
2020 A 

Notes: 
CR17.1: Cross-Service officer group has been established and work is now accelerating to prepare a strategy.  

 

CR18 COVID-19 
Risk Rating 

Current Target 

Risk Owner: Chief Executive Risk Type: Health, Operational, Financial, Legal, 
Reputational, Economic, Social A1 D3 



Coronavirus (COVID-19) has had a devastating impact on nations across the world. The UK and Scottish Governments introduced Emergency 
legislation in March to address a national health emergency. Although the measures introduced to delay the spread of the virus have resulted in 
“flattening the curve” and reducing the impact on acute hospital services, the measures in themselves have had an unprecedented detrimental impact 
on the economy.  Recovery will be in the context of an ongoing response to the COVID-19 Emergency and the potential for further lockdowns.  
COVID-19 has resulted in an unprecedented global health and economic emergency, which presents several significant risks to the Highland Council. 
Mitigating Actions: Responsible Officer Target Date RAG        
CR18.1 Staff Health and Safety: Reducing the immediate, short and long term health and safety 

risks to all staff. 
• Preparation of risk assessments per Service led by ECOs followed by mitigation 
• Each Service to complete its own Health and Safety Plan 
• Protecting staff from exposure to the virus 
• Promoting advice and guidance to staff 
• Reducing impact on mental health by promoting resources available 
• Development of policy framework to support new working arrangements 

ECO Resources and 
Finance  Ongoing G 

CR18.3 Social Work Health and Safety: Reducing health and safety risk to social work 
clients/vulnerable groups and health provision settings. 
· Preparation of risk assessments per Service led by ECOs followed by mitigation 
• Advice and guidance to staff and clients 
• Provision of appropriate PPE for health and social care settings 
• Assist with Test and Protect process 

ECO Health & Social 
Care Ongoing G 

CR18.4 Customer and Client Health and Safety: Reducing health and safety risk to customers 
and clients in council estate and assets. 
• Preparation of risk assessments per Service led by ECOs followed by mitigation 
• Adaptation of estate and assets and policies 
• Prioritisation of resource to reduce risk 

ECO Resources and 
Finance   Ongoing G 

CR18.5 Operational Continuity: Reducing risk to operational activities and ensuring service 
continuity. 
• Preparation of business continuity plans and actioning mitigation and contingency 
plans to address risk by all Services 
• Development of ICT resource and capacity and security to enable remote working 
• Revised approach to performance and prioritisation 
• Continuity of COVID projects  
• Development of mitigation for delays to Project Dochas (bringing ICT in-house) 
resulting from COVID. To include options for partial contract extension with Wipro to 
ensure ICT business continuity. Target date for options – March 2021 

 
ECO Resources and 

Finance  
Ongoing G 



CR18.6 Reducing Financial Impact: Reducing the current and future financial impact of COVID-
19 to the Council. 
• Financial recovery planning 
• Implementation of policies and measures to reduce and control spend 
• Support Elected Member lobbying for resources 

ECO Resources and 
Finance  Ongoing G 

CR18.7 Good Governance: Ensure good governance and a transparent record of decision 
making. This will reduce the risk of any future litigation. 
• Maintain good record keeping 
• Governance of decision making  
• Preparation for any future public inquiries 
• Ensuring effective engagement with stakeholders 

ECO Performance and 
Governance Ongoing C 

CR18.8 Effective Communications: Clear and timely communications to accurately inform 
stakeholders and reduce any potential negative reputational impacts. 
• Communication to provide internal and external information, warning, informing and 
reassurance to stakeholders 
• Manage expectation of stakeholders 

ECO Performance and 
Governance Ongoing G 

CR18.9 Support the Socio-Economic Recovery of the Highlands: Identify any potential socio-
economic impacts of COVID-19 on the Highlands, and where relevant design and 
implement appropriate interventions. 
• Poverty Reduction Strategy (led by ECO Communities and Place) 
• Economic Recovery Strategy (ECO Infrastructure and Environment) 
• Recovery Board Action Plan (Interim ECO Transformation) 

Chief Executive March 2021 
& ongoing G 

CR18.10 Supply chain and procurement of Personal Protective Equipment (PPE): 
• Stepped protection process (to avoid staff placing themselves at risk) 
• Risk assessments to accurately identify PPE requirements 
• Centralised procurement of PPE 
• Stock resilience 
• Scotland EXCEL national support process for procurement 
• New supplier options 

ECO Property and 
Housing Ongoing G 

Notes: 
Each risk action is developing a corresponding action plan which is being managed by the responsible officer as identified. 
CR18.3: Target date revised from January 2021 to ongoing. Advice and guidance will continue to be offered to staff and clients in the coming months. 
CR18.7: Marked as complete Q4 2020/21.  

 

CR19 Return to Education 
Risk Rating 

Current Target 



Risk Owner: Interim ECO – Education and Learning Risk Type: Physical, Financial, Reputational C2 E2 
It is paramount to identify and mitigate health and safety risks for all staff and pupils in educational settings as pupils return to schools following the 
second outbreak of COVID-19. The Council needs to manage the risk (a) staff, vulnerable and keyworker children and young people currently 
accessing school buildings at the present time and (b) the return of all staff, children and young people returning to full educational statutory provision 
following lockdown 2.  There is a risk that contractors’ drivers and maintenance staff may have to shield or self-isolate, which could lead to some 
routes being unable to operate.  There are also financial risks associated with managing the increased operational costs for this programme within 
existing resources for Council and school settings. In addition, there are financial risks in respect of smaller vehicles that are used for school transport 
and if there is a change in physical distancing rules for transport, this could result in there being not enough capacity to transport all pupils.  There are 
also financial and operational risks regarding the reliance on, and sufficient provision of, devices (primarily Chromebooks) and connectivity to support 
blended learning. The Council also needs to be prepared for any potential future local or national lockdowns. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR19.1 Project Board: Reconvene Project board with 11 sub-groups reporting and meeting 

initially fortnightly 
 Interim ECO Education 

and Learning Ongoing G 
CR19.2 Tactical Group: Meeting regularly as required for oversight of local and national picture 

and to agree necessary actions as well as wider communication to Schools and Public 
Position statement to be updated based on these discussions 

Corporate 
Communications and 
Resilience Manager 

Ongoing G 

CR19.3 Contingency planning: Planning in place to ensure staffing/resource is available during 
current phase to keep schools open and understanding staffing capacity when schools 
return to remote/full time operation, including school lets and school meals provision. 

Head of Property and 
Facilities Management Ongoing G 

CR19.4 Resources: Regular review of cost and forecasts.  Assumption and risk management to 
support cost forecasting.  Identification of external and alternative funding sources 
where available, including use of Scottish Government funding.  Links to wider Service 
resource management to ensure ongoing focus to contain and reduce non-essential 
spend to mitigate COVID-19 related costs.  Links to other Local Authorities, ADES, 
Northern Alliance, COSLA to understand arrangements elsewhere and ensuring best 
practice. 

ECO Resources and 
Finance Ongoing G 

CR19.5 Transport sub-group: Transport Sub-group to monitor the number of cases and 
associated costs of the usage of smaller and high cost vehicles (e.g. taxis).  An 
alternative approaches options appraisal to be developed to mitigate risk. 

Principal Transport Officer  Ongoing C 

CR19.6 Transport sub-group: Transport sub-group to maintain contact with contractors 
regarding staff availability and with schools where part-week attendance may require to 
be considered. 

Principal Transport Officer Ongoing C 

CR19.7 Lockdown planning: Service-wide planning underway to agree response and actions in 
the event of phased and full school opening.   

Interim ECO Education 
and Learning Ongoing G 

CR19.9 School Emergency Plans: all school plans currently under review to ensure emergency 
contact details, evacuation procedures and processes are up to date. 

Interim ECO Education 
and Learning 

February 
2021 C 

CR19.10 Chromebook fix: Increased resource to support Chromebook break fix as part of wider 
resource requirements for future provision of ICT for Education and the Council and Head of ICT February 

2021 C 



purchase of additional Chromebooks to a maximum of the agreed annual budget for 
churn. 

CR19.11 Connecting Scotland: Establish any further support available through Connecting 
Scotland to address any immediate and critical connectivity issues for pupils at home. 

ECO Education and 
Learning  

February 
2021 C 

CR19.12 Options for pupil devices: Significant proportion of Chromebook estate will be 
unsupported by Google and will subsequently be end of life from April 2022 – therefore 
requirement to establish options for future provision of pupil devices (2022 onwards). 

Head of Resources – 
Education & Head of ICT March 2021 A 

Notes: 
CR19.5; CR19.6; CR19.9; 19.10: Marked as complete Q4 2020/21. 
CR19.11: Marked as complete Q4 2020/21. 
CR19.12: Options report nearing completion, but consideration of the report delayed due to other priorities. 

 

CR20 Data Transfers and Google for Education 
Risk Rating 

Current Target 
Risk Owner: Head of Resources - Education Risk Type: Operational, Legal and Reputational C2 D4 
Loss of US Privacy Shield means that data transfers can no longer be made to the US on the grounds of adequacy.  Other mechanisms for 
international transfer of data under General Data Protection Regulation (GDPR) are either unavailable to the Council or have had their legality cast 
into doubt by the decision of the Court of Justice of the EU (CJEU).   
 
The Council is heavily reliant on “Google for Education” for provision of its curriculum whether in a classroom setting or when children are working at 
home.  It is therefore a critical system which the Council could not stop using without sourcing an alternative solution and transferring our data over.  
The data is currently stored on Google servers which are located in the USA and data is being transferred to the USA whenever staff and pupils are 
using the Google services.   
 
The optimum solution is for the Council’s data to be stored on servers in UK data centres but Google state that the standard contract clauses (SCCs) 
they have in place, and which the Council has signed up to, ensure that transfer is legal under Article 46 of GDPR.  However, the CJEU decision 
highlighted that entering into SCCs in itself is not enough. The data controller (the Council) will also need to assess whether, and to what extent, the 
laws of the country where the personal data is being transferred allow its public authorities to interfere with the exported personal data. If it is not 
possible for the personal data to be adequately protected, even with SCCs in place, the transfer should not take place. Given that the CJEU has held 
that the Privacy Shield is invalid due to US Security Laws it is impossible for the Council to accept that SCCs can fix the inadequacy presented by US 
laws. 
 
The Information Commissioner’s Office (ICO) has not provided advice in relation to this issue and existing contracts.  The EU data protection board 
states that, if a data controller intends to keep transferring data despite having concluded that inadequate safeguards are in place, they must notify 
their supervisory authority (the ICO). The Council has waited for guidance from the ICO prior to deciding what steps to take, but as no further guidance 
has been issued the Council must now take action to mitigate this risk. 
Mitigating Actions: Responsible Officer Target Date RAG 



CR20.1 Directors of Education network: Raise with the Association of Directors of Education in 
Scotland (ADES) network to discuss whether other Local Authorities have the same 
understanding of this risk and willingness to raise at a national level. 

Head of Resources - 
Education March 2021 C 

CR20.3 Discuss with Google: Meet with Google contacts to raise concerns and discuss if options 
exist. 

Head of Resources - 
Education 

November 
2020 C 

CR20.4 Review of information: Review outcomes of actions and national developments and 
decide if it is necessary to contact the Information Commissioner. Data Protection Officer January 

2021 A 

Notes: 
CR20.1; CR20.3: Marked as complete Q4 2020/21. 
CR20.4: Awaiting final approval of EU guidance.  Draft guidance indicates that there will be no need to contact the Information Commissioner’s Office. 

 

CR21 Elections 
Risk Rating 

Current Target 
Risk Owner: Chief Executive Risk Type: Political, Financial, Reputational, Citizen B2 B3 
There is a risk to the business continuity of Council Services due to the workforce requirements to deliver effective elections at local and national 
levels. Democracy is at the core of what we do and delivering safe and secure elections that protects the health of the voter, its stakeholders and the 
health of the democracy is a priority for the Council.  
  
Resources throughout Council services will be re-prioritised to take on election duties, with the size and scale of undertaking the Scottish 
Parliamentary Election, specifically during the week of the election 6 May and the beginning of the following week, it is recognised that this will impact 
the overall delivery of Council services.  
  
Due to COVID-19, all election processes are being redesigned to deliver a safe and secure election with a call upon several specialised services (e.g. 
Environmental Health, Health and Safety) to support the election team to deliver a safe successful election.  
  
Although a recognised service impact, there is an immediate reduction of this impact:  

• due to the in-service day for schools on polling day 6 May safeguarding impact to education of our pupils   
• in peak of election week, May Day on 3 May, although election services will be in full operation, is it a national holiday with majority of council 

services closed. 
Mitigating Actions: Responsible Officer Target Date RAG 
CR21.1 Critical Services: Safeguard critical services. All ECOs Ongoing G 
CR21.2 Communications: Public communications to advise the public that there may be a 

reduction in service around the election. 
Communications and 
Resilience Manager May 2021 G 

CR21.3 Rest time: Sufficient rest time agreed for staff involved in the Count (this will involve 
weekend working for the Scottish Parliamentary election) and as agreed with Trade 
Unions. 

ECO Finance and 
Resources May 2021 G 

CR21.4 Core Election Team resilience: Build resilience in the core election team. ECO Performance & 
Governance Ongoing G 



Notes: 
The update reflects the position of risk actions at the end of Quarter 4 2020/21. Following the successful delivery of the Scottish Parliamentary 
elections in May 2021, this risk now requires review in light of the Local Government elections in 2022. 



  
Appendix 2: Corporate Risk Matrix 
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A: Very High 
B: High 
C: Significant 
D: Low 
E: Very Low 
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The colour coding of the risk matrix indicates the following: 
 

Green The overall level of risk is low, and it is below the corporate risk appetite. 
Management of this risk through the corporate risk process is optional. 

Amber The overall level of the risk is moderate. It is above the corporate risk 
appetite and actions are in place to manage and reduce the overall risk. 

Red 
The overall level of the risk is high. It is above the corporate risk appetite 
line and should be managed as a priority. Risk actions are in place to 
manage and reduce the overall risk. 

 
 
 


